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Executive Summary
Purpose
Th e Puget Sound Nearshore Partnership (PSNP) proposes to re-
store degraded shoreline ecosystems of Puget Sound. To provide 
scientifi c direction for PSNP in its planning phase, the program’s 
Nearshore Science Team (NST) sought to more clearly defi ne the 
role and position of scientifi c input into large restoration programs 
such as PSNP. More specifi cally, the NST set out to clarify how sci-
ence is incorporated into program management and organizational 
structure such that the “best available science” (BAS) is realized. 
Th e NST suggests that effi  ciently and eff ectively using science as a 
foundation for making decisions will greatly improve a restoration 
program’s ability to successfully conceptualize, design, and imple-
ment large-scale restoration eff orts in the long term. 

To accomplish their objective, the NST conducted a “lessons 
learned” exercise to characterize the role of science in fi ve large-
scale restoration programs for more mature ecosystems beyond 
the Pacifi c Northwest: the Chesapeake Bay Program, the Compre-
hensive Everglades Restoration Plan, the California Bay–Delta Au-
thority, the Glen Canyon Adaptive Management Program, and the 
Louisiana Coastal Areas Ecosystem Restoration Program. In spite 
of diffi  culties encountered by these programs, the NST was encour-
aged by the numerous innovative approaches employed to meet the 
challenges inherent in large-scale restoration.

Methods
Th e NST sought a comprehensive understanding of the role of sci-
ence in large-scale restoration eff orts from four major sources: (1) 
site visits and personal interviews with scientists, policy or decision 
makers, and non-governmental organizations; (2) peer-reviewed 
literature; (3) websites; and (4) unpublished documents. 

Semi-structured interviews were conducted using a list of ques-
tions organized by topic (Appendix A), which were designed 
to provide information about the role of science and elicit the 
strengths and weaknesses of the approaches taken by each pro-
gram. Data collected from the interviews, publications, and web-
sites were organized and evaluated using two matrices to compare 
elements of the programs (Appendix B, basic program informa-
tion, and Appendix C, interview answers). 

Th e lessons discussed in this paper were developed by comparing 
and contrasting program features summarized in the matrices and 
relating these to lessons explicitly stated by program representa-
tives or those lessons gained by the NST over the course of this 
study. Th us, the lessons presented arise from (1) the experience 
of program representatives, (2) characteristics and strategies for 
incorporating BAS that the NST deemed noteworthy, and (3) the 
best professional judgment of the NST. 

Results
Highlights from the many lessons learned are as follows:

• Clearly articulated problems are essential for program 
success.  For scientists to translate program goals into 
technical objectives and assess the feasibility and associated 
uncertainties of potential actions, science must be involved 
from the earliest (planning) phase of the program.

• Maintaining the independence of science from policy 
pressures ensures legitimacy and quality.  However, 
science activities must be coordinated with other aspects 
of the program.  Vertical integration teams help ensure 
communication between policy and scientifi c aspects of 
programs.   

• Th e method used to solicit science should ideally be a 
combination of “bottom-up” and “top-down” approaches, 
thus, ensuring the high level of quality and creativity 
associated with the former and the strategic, coordinated 
results associated with the latter.  

• Th e strongest assurance for scientifi c credibility is rigorous 
peer review, both internal and external to the organizational 
structural. Th is will help ensure that information 
disseminated to stakeholders via publications, websites, and 
other media is credible, legitimate, and salient. 

• Scientifi c information must be summarized in a way that is 
understandable to the general public and disseminated to 
stakeholders in a timely manner.  Outreach and education 
eff orts are critical for gaining long-term support of 
restoration eff orts.

• Horizontal integration enables programs to tap into outside 
sources of information and expertise (e.g., academia, 
contractors). Th is can ensure that fresh perspective and 
innovative ideas continue to be introduced to the program. 
Th is also can be accomplished by ensuring turnover of 
committee members and program managers, especially in 
long-term programs.

• Developing conceptual and numerical models with a diverse 
community of scientists/technicians is an eff ective means to 
resolve confl ict and build scientifi c consensus.  Models also 
help communicate scientifi c understanding to the public.  

• While rigorous adaptive management is necessary, this 
powerful tool can only be eff ectively used if all program 
participants understand it. Th erefore, education about what 
adaptive management is and is not is an important aspect of 
management eff orts.

• Performance measures may be more useful politically than 
scientifi cally. Selecting appropriate indicators is diffi  cult, 
and some scientists are reluctant to use such narrow, 
static measures to judge ecosystem health. Indicators like 
water fl ow requirements and intact salt marsh habitats are 
important, but they are not the endpoint.  All programs 
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should be mindful of looking deeper than the surface of the 
problem if a long-term solution is to be achieved.

• Overwhelmingly, scientists agree that in absence of 
monitoring, a project may be rendered invalid. While 
funding for monitoring is almost universally short of what 
is required to address scientifi c and technical uncertainties, 
monitoring is the only way to understand short- and long-
term eff ects of restoration actions. 

• While program goals and individual intentions are 
important, program accomplishments can largely be 
driven by the personalities involved. Th is underscores 
the importance of a capable lead scientist to negotiate 
compromises between science, politics, and stakeholders.

• Programs tend to plan poorly for numerous expensive 
and time-consuming unknowns that are characteristic 
of ecosystem management. Political factors may distract 
program participants from achieving their goals. A pro-
active assessment of the political climate and public 
receptiveness may help avoid such distractions.

• No programs surveyed made data management a prominent 
organizational or funding priority. A strategic approach 
to data management—fundamental to applying scientifi c 
results—should be formulated at program onset.

• Social sciences have been excluded from restoration eff orts, 
despite increasing evidence that the success of restoration 
requires detailed understanding of its social context. A 
broader, more inclusive meaning of “best available science”—
including social sciences—may be diffi  cult yet worthwhile in 
undertaking restoration of large-scale ecosystems in which 
humans continue to play and increasingly greater role.

By summarizing the lessons learned about how to secure and sup-
port the best available science, the NST hopes this document will 
stimulate interest in improving the role of science in ecosystem 
restoration and provide present and future restoration practitioners 
with practical advice gained from predecessor programs.
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Introduction
Th e use of the best available scientifi c information is required un-
der U.S. law in many environmental decisions. In most instances, 
statutes requiring the use of best available science (BAS)1 have left  
the term undefi ned. Th erefore, interpretations of BAS have been 
developed in state, regional, and federal courtrooms to guide sci-
entists, policy makers, and natural resource managers in deciding 
what is good science. Best available science “include[s] biological, good science. Best available science “include[s] biological, good
ecological, economic, and social data”,2 and the generation of BAS 
normally involves peer review, scientifi c methodologies, logi-
cal conclusions and reasonable inferences, quantitative analysis, 
appropriate context, and thorough references.3  Even less well 
defi ned, and the topic of this paper, is the most appropriate way 
to use BAS in diffi  cult policy and management decisions, such as 
those involved in ecosystem restoration. 

Th e Puget Sound Nearshore Partnership (PSNP; formerly known 
as the Puget Sound Nearshore Ecosystem Restoration Program) is 
a cost-sharing agreement between federal partners and Washing-
ton State to identify urgent ecosystem problems in the Puget Sound 
basin, evaluate potential solutions, and restore and preserve critical 
ecosystem features of degraded shorelines of Puget Sound.4 Th is 
process-based, ecosystem restoration project was launched in 2001 
and is in its planning phase.5 Scientists within PSNP were aware 
of the many approaches to using science in large-scale restoration 
programs across the country. At its inception, PSNP formed a 
Nearshore Science Team (NST) to provide technical products and 
scientifi c guidance for the project. To better understand the role of 
scientists and science in formulating a comprehensive restoration 
strategy, we sought the opportunity to critically examine science 
in several, more mature ecosystem restoration programs beyond 
the Pacifi c Northwest region. Th e purpose of this document is to 
convey some of the essential lessons learned by the NST to other 
members of PSNP and to the broader community of restoration 
practitioners. 

Opportunity Addressed 
Numerous publications address the science of restoration ecology 
(i.e., Jordan et al. 1987, Zedler 2001) and the incorporation of sci-
ence into environmental policy (i.e., Healey and Hennessey 1994; 
Huxham and Sumner 2000; Lee 1993; Leschine et al. 2003; Nation-
al Academy of Sciences 1995, 2000). However, published literature 
concerning the use of science in restoration policy is lacking. One 
exception, although outdated, is the National Research Council  
report, Restoration of Aquatic Ecosystems (NRC 1992). Although 
updating and fi lling this information gap is beyond the scope of 
this paper, we intend to focus attention on the need for improving 
the incorporation of BAS into restoration programs such as PSNP. 

Hypothesis and Purpose 
Th e NST’s fundamental hypothesis is that a restoration program 
that effi  ciently and eff ectively uses science as a foundation for mak-
ing decisions will be, in the long run, more successful in meeting
restoration goals. Here, “effi  ciently” refers those cases where sci-
ence is free to examine all technical approaches to restoration in 
the absence of non-scientifi c constraints; “eff ectively” refers to situ-
ations where science, operating within the confi nes and structure 
of the discipline, contributes to a decision-making process leading 
to the accomplishment of restoration goals. We hypothesize that 
the organizational structure of the program that develops to ad-
dress large-scale restoration will dictate the effi  cacy of science in 
the near term. Th erefore, we aim to examine the organizational 
structure, and specifi cally the placement of science within that 
structure, in fi ve cases of large-scale, process-based restoration. 

Judging the “success” of these restoration programs is not ap-
propriate at this time because all are ongoing and each has its 
own methods for determining success. Instead, by dissecting the 
organizational structure, we compare elements of programs that 
infl uence the effi  ciency and effi  cacy of science. Th e purpose of this 
document is both to inform and guide the restoration strategy in 
the Puget Sound and to inform ongoing and future restoration ef-
forts elsewhere, ultimately improving the practical application of 
restoration science. 

Selection Criteria and Clarifi cation of Terms
We considered programs that were large-scale and to some extent 
process-based and ecosystem-focused. “Large-scale” refers to the 
target area impacted by restoration actions. Generally, and in the 
case of all programs examined here, large-scale programs have a 
very large and complicated organizational structure that has devel-
oped out of the need to address large spatial areas, long time scales, 
multiple jurisdictions, and robust fi nancial resources. More im-
portantly, we focused on large-scale programs because we believe 
that many of the environmental degradation challenges cannot be 
resolved with small-scale actions alone, but will instead require 
large-scale, landscape approaches. Th is expanded scope requires 
coordination of interdisciplinary science and a strategic approach 
to management.

1.  Best Available Science is required by the National 
Environmental Policy Act, Section 102, Subsection B; Marine 
Mammal Protection Act, Section 108; Endangered Species 
Act, Section 7(a)(2); and Magnuson–Stevens Fisheries 
Management and Conservation Act, Section 301(1)(2).

2.  Code of Federal Regulations § 602.12(b)(1).

3.  Washington State Legislature, Growth Management Act—
Procedural Criteria for Adopting Comprehensive Plans and 
Development Regulations, Part Nine: Best Available Science 
(365-195-900 thru 365-195-925). See also Bisbal (2002).

4.  PSNP website: http://pugetsoundnearshore.org/whatwedo.
htm.

5.  PSNP website: http://pugetsoundnearshore.org. For more 
information contact Bernie Hargrave (Bernard.L.Hargrave.
Jr@nws02.usace.army.mil) or Tim Smith (smithtrs@dfw.
wa.gov).
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Many early restoration eff orts resembled what we would now 
consider to be site-specifi c mitigation, with emphasis on restoring 
ecosystem structure rather than ecosystem process. On the basis 
of ecological understanding that structure and function follow 
process, restoration eff orts are increasingly expected to restore pro-
cesses (i.e., sediment transport, erosion) rather than structure (i.e., 
a beach or wetland). Th erefore, we selected programs that, to some 
degree, specifi cally approached their goal from the perspective 
of restoring ecosystem processes. Our fi ve case studies are by no 
means an exhaustive list of all process-based restoration programs 
in the USA. 

Our fi nal criterion in selecting case studies was that programs 
have the general intent to restore the whole ecosystem as opposed 
specifi c elements of the ecosystem, such as target species or bird 
nesting habitat. While fully restoring ecosystem processes, struc-
ture, and function may be yet beyond our scientifi c capabilities, 
we selected programs based on their intent rather than their suc-
cess at restoring the ecosystem. Th e fi ve programs studied are the 
Chesapeake Bay Program (CBP), the Comprehensive Everglades 
Restoration Program (CERP), the California Bay–Delta Author-
ity (CALFED), the Glen Canyon Dam Adaptive Management 
Program (GCDAMP), and the Louisiana Coastal Areas Ecosystem 
Restoration Program (LCA). 
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Methods
Insights into the role of science in large-scale restoration eff orts 
were acquired by the NST over 2 years and were generated from 
four major sources: (1) site visits and personal interviews, (2) peer-
reviewed literature, (3) websites, and (4) unpublished documents. 
Th e data gathered were used to populate two matrices, described 
in the following text. NST members traveled to Louisiana and the 
Chesapeake Bay to meet with LCA and CPB program staff  and 
tour project sites, and invited representatives from CERP, CALFED, 
and GCDMRP to Seattle. Th e NST sought a comprehensive un-
derstanding of each program by interviewing scientists, policy or 
decision makers, and applicable non-governmental organizations 
(NGOs). 

Semi-structured interviews were conducted using a list of ques-
tions organized by topic similar to the method described by Kvale 
(1996). Th e topics and the respective sub-questions (Appendix A) 
were designed to provide information about the role of science and 
elicit the strengths and weaknesses of the approaches taken by each 
program. Th e topics that were addressed included the following: 

• Project organizational structure and activities

• Restoration planning and guidance

• Assessment of the causal mechanisms

• Data management

• External factors (such as socioeconomics and policy)

• Integrating science into restoration planning and assessment

• Monitoring and adaptive management

• Peer review

To organize and evaluate the data collected from the interviews, 
publications, and websites, we designed two matrices to compare 
elements of the programs. Th e Program Background Matrix con-
tains basic program information (Appendix B) while the Program 
Comparison Matrix summarizes the answers to relevant ques-
tions organized by topic (Appendix C). Th e Program Comparison 
Matrix is based on the interview questions presented in Appendix 
A. Where answers were not provided or where clarifi cation was 
needed, individuals within programs were contacted to obtain or 
verify information.

Th e lessons discussed in this paper were developed by comparing 
and contrasting program features summarized in the matrices and 
relating these to lessons explicitly stated by program representa-
tives or those lessons gained by the NST over the course of this 
study. Th us, the lessons presented arise from (1) the experience 
of program representatives, (2) characteristics and strategies for 
incorporating BAS that the NST deemed noteworthy, and (3) the 
best professional judgment of the NST. 

Program Backgrounds
In the following sections, descriptions of each program highlight 
organization and structure specifi cally relating to the role of sci-
ence. Th e fi ve programs represent a diverse collection of manage-
ment approaches, organizational structures, and environmental, 

historical, and social issues; each program has approached its 
respective challenges diff erently and has integrated science into the 
organizational structure in unique ways. Th e programs are ordered 
from oldest to youngest based on the observation that the role of 
science may evolve as these programs mature and as new programs 
learn from the mistakes made by predecessors.

Th e following descriptions are not intended to be a complete over-
view of each program. We have presented the minimum amount of 
background necessary to frame our discussion of lessons learned 
regarding the role of science.6

Chesapeake Bay Program

Project Formation and Purpose
Formed in 1983, the CBP is based on an agreement between Mary-
land, Pennsylvania, Virginia, and the District of Columbia to re-
store and protect the Chesapeake Bay and its tidal tributaries. Th e 
initial focus of this restoration was water quality, driven by increas-
ing eutrophication (Batiuk et al. 2003). Th e watershed for the bay 
encompasses an area of over 166,000 km2 extending into six states. 

In its early years, the program focused on reducing nutrients in the 
bay. A notable goal of the program was to reduce nutrients in the 
bay by 40% by the year 2000. While substantial progress toward 
this goal has been made, subsequent analysis has identifi ed a need 
for even greater reductions to aff ect meaningful restoration of the 
system. In subsequent years, this focus expanded to include reduc-
ing excess sediments and toxics, as well as restoring important 
habitat areas and populations of target organisms, such as oysters 
and fi nfi sh. Th e program monitors the health of the bay through 
numerous ecosystem indicators. 

Organizational Structure and Science
Th e program is funded and staff ed by the U.S. Environmental Pro-
tection Agency (EPA) and the partner states. Direction is provided 
by an Executive Council composed of the governors of the three 
states, the mayor of the District, the EPA administrator, and the 
chair of the Chesapeake Bay Commission (a body of state legisla-
tors). Th e Executive Council is served by a Principal Staff  commit-
tee comprising secretaries of natural resources for the three states 
and senior staff  for other Executive Council members. Routine 
operations of the Program are overseen by an Implementation 
Committee, comprising primarily senior state and federal agency 
personnel and the chairs of the many committees. Numerous pro-
gram committees address issues ranging from living resources to 
local government interests. Stakeholder involvement and public 
outreach is emphasized on all committees.

A year aft er the Chesapeake Bay program was established, a Sci-
ence and Technical Advisory Committee (STAC) was formed to 

6.  A lesson learned by the authors is that these programs are 
constantly evolving, making it diffi  cult to write an accurate 
description that is not immediately outdated.
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Comprehensive Everglades Restoration Plan

Project Formation and Purpose
Th e Comprehensive Everglades Restoration Plan (CERP) is led by 
the U.S. Army Corps of Engineers (USACE) and the South Florida 
Water Management District as equal federal and state partners. 
CERP evolved in response to the realization that water fl ow from 
central Florida through the Everglades had decreased dramatically 
due to extensive engineering and diversion projects and that nutri-
ent concentrations of water reaching the Everglades had increased. 
As a result, the health of the Everglades ecosystem was found to be 
in broad decline. Th e program covers an area of 47,000 km2 and 
aims to restore, preserve, and protect an Everglades ecosystem in 
southern Florida that is self-sustaining and ecologically rich while 
mitigating risk of fl ood and meeting water supply needs to the area 
through the year 2050.

Th e Water Resources Development Acts of 1992 and 1996 gave the 
USACE authority to reevaluate the Central and Southern Florida 
Project (called the “Restudy”). Th e reconnaissance phase of this 
eff ort was initiated in June 1993 and the feasibility phase of the 
Restudy was completed in 1999 with the submission of the Com-
prehensive Everglades Restoration Plan to Congress. Supported 
by the passage of the Water Resources Development Act of 2000, 
the CERP has the goal to “deliver the right amount of water, of the 
right quality, to the right places, and at the right time.” Th is four 
part goal is addressed in the plan with numerous discrete projects, 
rather than one overarching project, many of which are pilot or 
experimental projects. Th ese projects are not solicited by requests 
for proposals, but directed by the program and assigned to appro-
priate experts (an example of a “top-down” approach). Funding for 
the project comes primarily from the USACE budget, ad valorum
taxes from the South Florida Water Management District, and the 
Florida State budget. Addition funding is provided by other agen-
cies such as the U.S. Department of the Interior.

Organizational Structure and Science
While CERP is at the center of the restoration eff orts in Florida, 
it coordinates extensively with other ongoing restoration eff orts 
in the state. Th e RECOVER Team (REstoration, COordination, 
and VERifi cation) was established in 1999 at the completion of 
the USACE’s Restudy to coordinate science in the program and 
throughout the implementation of individual projects. RECOVER 
is a scientifi c and technical group specifi cally charged with estab-
lishing scientifi c indicators, assessing progress of the plan, and en-
suring an overarching perspective of program actions.7 RECOVER 
is led by two program managers, one from the USACE and one 
from the South Florida Water Management District. RECOVER 
leadership comprises 12 agency representatives. Six Project Deliv-
ery Teams serve as the working groups for science and are coordi-
nated by RECOVER. Th ese multidiciplinary teams are populated 
by RECOVER leaders and other interested parties. 

enhance scientifi c communication and outreach throughout the 
Chesapeake Bay watershed and beyond. Th e STAC provides scien-
tifi c and technical advice to the program in various ways, including 
(1) technical reports and position papers, (2) discussion groups, 
(3) assistance in organizing merit reviews of CBP programs and 
projects, (4) technical conferences and workshops, and (5) service 
on CBP subcommittees and workgroups. Th e STAC also serves as a 
liaison between the scientifi c/engineering community and the CBP. 
Th rough professional and academic contacts and organizational 
networks of its members, the STAC ensures close cooperation 
among the various research institutions and management agencies 
represented in the bay watershed. Th e Chesapeake Research Con-
sortium, Inc., provides staff  and logistic support.

Th e STAC reports to the Implementation Committee quarterly 
and to the Executive Council annually. Th e 38-member committee 
comprises 11 scientists (appointed by governors and the mayor), 6 
federal agency scientists, and 21 scientists selected by their peers to 
represent a mix of disciplinary expertise. Term limits ensure mem-
bership turnover and the input of fresh perspective. STAC mem-
bers are not compensated for their service although travel expenses 
are reimbursed. STAC operates with a limited budget that supports 
the staff , meetings, workshops, and reviews. STAC does not fund 
or undertake research. Th e committee makes assessments and 
recommendations of research needs, but these are passed to other 
committees within the CBP for further action. Program com-
mittees, subcommittees, and workgroups each solicit funding to 
accomplish tasks. Although these groups report to the Implemen-
tation Committee, inter-committee communication/coordination 
is not always optimal and, in the face of limited program funding, 
committees compete with each other for resources (Batiuk et al. 
2003). 

7.  Comprehensive Everglades Restoration Program website: 
http://www.evergladesplan.org/pm/recover/recover.cfm.
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Th e South Florida Ecosystem Task Force (the Task Force) was es-
tablished by the South Florida Water Management District in 1993. 
Th e Task Force comprises 13 members—7 federal, and 6 non-
federal agency representatives—and meets several times per year. 
Th e Task Force coordinates policies and strategies and, although 
not actually part of CERP, provides advice and guidance to CERP. 
Th e Working Group is subordinate to the Task Force and com-
prises 33 members from state agencies. Th e Working Group meets 
monthly to carry out tasks and provide reports to the Task Force. 
Under the Working Group, the Science coordination team was 
established to develop a science coordination plan. Th e Science 
Coordination Team was disbanded aft er the completion of the Re-
study but may be reinitiated directly under the Task Force (Apple-
baum 2003). Th e Committee for the Restoration of the Greater 
Everglades Ecosystem (CROGEE), which was established by the 
National Academy of Sciences, provides independent scientifi c re-
view to CERP. Th e Task Force approves CROGEE’s work plan and 
CROGEE provides completed reports to the Task Force.

California Bay–Delta Program 

Project Formation and Purpose
Th e California Bay–Delta Program, also called the California Bay–
Delta Authority,8 was established to coordinate eff orts to address 
numerous interrelated water management, ecosystem restoration, 
drinking water quality, and levy reliability issues in California’s Sac-
ramento–San Joaquin Delta. Th e Program was formally launched 
in 1994 with the signing of a “Framework Agreement” by federal 
and state environmental and natural resource agencies. Th is agree-
ment evolved into a long-term program, CALFED, which is be-
ing cooperatively implemented by more than 23 state and federal 
agencies to manage the quality and quantity of water allocation to 
urban, agricultural, and ecosystem needs in the bay–delta region, 
an area of 3,000 km2. Th e program addresses four interrelated 
objectives—water supply reliability, water quality, ecosystem resto-

ration, and levy system integrity—which are further divided into 
11 components. Th e program addresses these objectives by for-
mulating water quality standards and coordinating the State Water 
Project and Central Valley Project operations with regulatory re-
quirements the Authority hopes will ensure long-term solutions to 
problems in the Bay–Delta estuary.9

Governance of this program is carried out by state and federal 
agencies with legislative authority to conduct activities. Overall 
coordination is the responsibility of the California Bay–Delta Au-
thority, a state agency specifi cally created in 2002 to fi ll the over-
sight role in the program.10 Th e program shares the staff  of partner 
agencies and has its own staff  dedicated to helping accomplish 
program mandates (Luoma and Taylor 2002).

Th e main program funding source is state and federal appro-
priations, while auxiliary or new program requirements can be 
met with bonds or special state and federal appropriations. Th e 
program has completed Phase I (assessment) and II (selection of 
alternatives) and is now entering Phase III, the implementation of 
preferred alternatives and construction. Th us far, several early-
action ecosystem restoration projects have been completed. Th ese 
projects are generally selected on a competitive basis in response to 
a request for proposals (Luoma and Taylor 2002).

Organizational Structure and Science
Science and technical expertise is integrated throughout all ar-
eas of the CALFED program; however, the Science Program 
housed within the California Bay–Delta Program is the nexus of 
authoritative scientifi c and technical information.11 Th e Science 
Program focuses on disseminating information, developing com-

9.  CALFED (2000); CALFED website: http://calwater.ca.gov. 

10.  CALFED website: http://calwater.ca.gov.

11.  CALFED website: http://science.calwater.ca.gov/index.shtml.

8.  As of August 2002, the California Bay–Delta Program, 
commonly called CALFED, was renamed the California 
Bay–Delta Authority. As a convention we will use CALFED 
when referring to this program.
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mon language, acting as publication support within CALFED, and 
providing advice and support for integrating science throughout 
the program (Taylor 2003). Th e Science Program staff  comprises 
experts employed by their agency and compensated for CALFED 
time (Luoma and Taylor 2002). 

Within the Science Program, the Executive Science Board is a 
standing committee of recognized experts that directly advises the 
Authority. A core element of the Science Program is a system of 
advisory boards and peer-review panels overseen by the Indepen-
dent Science Board. Standing boards comprise experts appointed 
by the Lead Scientist that combine interdisciplinary expertise to 
provide advice and review. Technical panels and ad hoc working 
groups are assembled to address specifi c technical and scientifi c 
issues (CALFED 2003a). In general these science groups do not 
address policy questions but strictly provide technical advice to the 
Authority pertaining to policy decisions (Luoma and Taylor 2002). 

Within the science program, the Executive Science Board is a stand-
ing committee of recognized experts that directly advises CALFED. 
A core element of the science program is a system of advisory 
boards and peer-review panels overseen by the Independent Science 
Board. Standing boards comprise experts appointed by the lead sci-
entist that combine interdisciplinary expertise to provide advice and 
review. Technical panels and ad hoc working groups are assembled 
to address specifi c technical and scientifi c issues (CALFED 2003b). 
In general these science groups do not address policy questions but 
strictly provide technical advice to CALFED pertaining to policy 
decisions (Luoma and Taylor 2002). 

Glen Canyon Dam Adaptive Management 
Program

Project Formation and Purpose
Th e Glen Canyon Dam Adaptive Management Program 
(GCDAMP) is coordinated by the U.S. Department of the Interior’s 
Grand Canyon Monitoring and Research Center (GCMRC). 
GCMRC’s mission is “to provide credible, objective scientifi c infor-
mation to the Glen Canyon Dam Adaptive Management Program 
on the eff ects of operating Glen Canyon Dam on the downstream 
resources of the Colorado River ecosystem.”12 Dam operations have 

had several negative downstream aff ects including alteration of the 
structure and integrity of downstream beaches, resulting in loss of 
spawning and rearing habitat for endangered fi sh species. In re-
sponse, the GCDAMP aims to evaluate the impacts of dam opera-
tions on the Colorado River ecosystem by conducting a long-term 
monitoring and research program using an ecosystem-based ap-
proach.13 Th e GCMRC has conducted the scientifi c investigations 
called for in the GCDAMP since the establishment of the research 
institution in 1996. 

We selected this program because of its employment of adaptive 
management—that is, the incorporation of scientifi c experiments 
into natural resource management. 

Organizational Structure and Science
Th e Adaptive Management Work Group (AMWG) of the 
GCDAMP directs the monitoring program for the lower Colorado 
River from Lake Powell to the westernmost boundary of the Grand 
Canyon National Park. Th e scientifi c results generated by the activi-
ties of the AMWG are used by the GCMRC to improve ecosystem 
management in Lake Powell, the lower Glen Canyon, and in the 
Grand Canyon. 

Th e AMWG is a federal advisory committee comprising federal, 
state, tribal, and other stakeholder representatives. Th e AMWG 
meets semiannually to review Glen Canyon Dam management 
and operations; it makes recommendations to the Secretary of the 
Interior on dam management and advises and directs the GCMRC 
(GCMRC 1999). Several Independent Review Panels operate within 
the GCDAMP to increase scientifi c credibility of GCMRC science.

Louisiana Coastal Area Ecosystem 
Restoration Program

Project Formation and Purpose
Louisiana loses coastal wetlands at a rate of approximately 60 km2

per year—a combined result of the natural subsidence of the delta 
and the interruption of natural deltaic sedimentation processes due 
to diking and channelization of the Mississippi River.14 In 1990, as 
a response to national wetland degradation and to the alarming 
rate of land loss in Louisiana, Congress enacted the Coastal Wet-
lands, Planning, Protection and Restoration Act (CWPPRA, also 
known as the Breaux Act). CWPPRA funds wetlands enhancement 
projects and has contributed substantially to planning for large-
scale restoration of Louisiana’s disappearing coast, making this 
program the largest, in area, of the programs studied. 

In recognition that the CWPPRA eff ort alone could not address 
the scale of the Louisiana’s coastal degradation problem, a new 

12.  Glen Canyon Monitoring and Research Center website: 
http://www.gcmrc.gov.

13.  Ibid.

14.  Louisiana Coastal Area Ecosystem Restoration Program 
website: http://www.coast2050.gov/lca.htm.
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state and federal plan was adopted in 1998. Th e report, titled 
“Coast 2050: Toward a Sustainable Coastal Louisiana” (or “Coast 
2050”),15 divides Louisiana’s coastal area into four (sub-province) 
regions and aims to restore or reconstruct the natural coast-build-
ing processes in Louisiana at a more regional scale. Eighty-eight 
restoration strategies for the four regions are presented in this 
document, which was developed by state, federal, and local partici-
pants, including stakeholder and public interest groups. 

In May 1999, the USACE headquarters commissioned a feasibil-
ity study under the Louisiana Coastal Area Authority of 1967. 
Th e cost of the study is shared by the New Orleans District of the 
USACE and the Louisiana State Department of Natural Resources 
(DNR). Th is feasibility study, projected to last 2 years, is based on 
the strategies identifi ed in the Coast 2050 plan and is called the 
Louisiana Coastal Areas Comprehensive Coastwide Ecosystem 
Restoration Study (LCA). Th e aim is to determine a comprehen-
sive action plan for the four sub-provinces based on the ideas 

15.  Ibid.

presented in the 88 restoration strategies identifi ed in Coast 2050. 
Th e study area includes all of coastal Louisiana stretching from 
Mississippi to Texas.16

Organizational Structure and Science
Th e LCA Feasibility Study is directed by an Executive Committee 
lead by a secretary from DNR and a commander from the USACE. 
A Project Delivery Team oversees production of reports and the 
dissemination of information within the project. Th e Project De-
livery Team also facilitates involvement from the broader scientifi c 
community. Th is outside, non-agency contribution of scientifi c 
information has been of considerable importance for the project 
and has addressed tasks such as synthesizing the state of the sci-
ence and developing complex ecological modeling techniques. 

Several teams advise the Executive Committee and the Project De-
livery Team. Th e National Technical Review Committee (NTRC) 
provides independent peer review and valuable outside perspective 
to the Executive Committee. Th e NTRC comprises 10 scientists 
from around the country representing expertise in the natural sci-
ences, economics, engineering, and planning (Porthouse 2003). 
Th e Vertical Integration Team, comprising local and federal repre-
sentatives, is charged with expediting scientifi c reviews and issue 
resolution (Porthouse 2003). Th e Vertical Integration Team’s vital 
function is to provide a mechanism by which science and policy 
issues are communicated to all program levels. 

Several other groups provide advice and help to identify and 
resolve confl ict. A Principals Group coordinates agency input 
into the program and the Regional Working Group facilitates the 
transfer of information between local participants and the Prin-
cipals Group. A Framework Development Team comprises local 
representatives of federal and state agencies, academia, and NGOs 
(Porthouse 2003). 

16.  LCA (2002) and http://www.lacoast.gov/cwppra/org/techcom.
htm#description. 
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17.  Joy Zedler (2001) argues against the use of “success” in 
discussions of meeting restoration endpoints because of 
the implied possibility for failure if success is not attained 
within the program confi nes. She suggests “progress” replace 
“success” in most cases because this term allows success to 
take on multiple forms. We agree and also favor the term 
“performance” to describe elements of restoration programs.

Results
We found that the fi ve programs represented a range of approaches 
to address the fundamental challenges of integrating science into 
policy and decision making. Each program has evolved in very 
diff erent natural and political environments. We make no attempt 
to judge overall program performance, or “success”,17 only to learn 
from the various scientifi c strategies undertaken in each program. 
In this section, we address specifi c lessons learned program by 
program. (Refer to the Program Comparison Matrix in Appendix 
C for details.) 

Chesapeake Bay Program
Th e CBP demonstrated the importance of a lead scientist to negoti-
ate compromises between science, politics, and stakeholders. In 
this program, the intentions of individuals and program goals were 
important, but the fi nal accomplishments of the program have 
been largely a result of the personalities of the individuals at the 
table. 

Th e Chesapeake Bay Program demonstrated the benefi t of cultivat-
ing involvement with outside academic scientists. Th is horizontal 
integration requires dedicated eff ort to maintain, but it is facilitated 
by collaboration with research consortia, such as the Chesapeake 
Research Consortium, Inc. In the Chesapeake Bay Program, science 
fellows, oft en PhD students on a 2-year contract to work with the 
science program, helped bring fresh perspective into the program 
and keep high-level and innovative science going. Science fellows 
also provided staff  support to work with committees so that com-
mittee members do not become overwhelmed with managerial and 
administrative details. We also found it important to ensure turn-
over among program managers and science committee members.

Th is program also provided several lessons regarding public buy-
in and participation. In the late 1990s, when the CBP found itself 
working on very important issues in the bay that the public did not 
relate to, program leaders shift ed the focus from eutrophication to 
include more charismatic problems, such as decreasing oyster and 
fi nfi sh populations. Th is program also demonstrated that problems 
should be phrased to engage the public and decision makers. For 
example, “recover oyster populations” is likely to draw more and 
broader support than “improved sediment dynamics.” Th is shift  
in the CBP has engaged the public in scientifi c issues, therefore 
increasing saliency of the scientifi c program (see Discussion), and 
has helped focus the program on the entire ecosystem. 

An additional lesson highlighted by the CBP is that these large, 
ambitious programs oft en fail to plan appropriately for the expense 
and time required to manage resources at an ecosystem scale. 
Th e CBP substantially underestimated the eff ort required for the 

transition from a regulatory water quality program to ecosystem 
management.

Th e public is extensively involved in the CBP and we noted two 
successful strategies for gaining this participation. Chesapeake Bay 
Foundation, a non-profi t organization, provides tremendous help 
with public outreach. Forming alliances with local NGOs helps to 
spread resources and off er more people and groups the opportu-
nity to become involved and contribute to the program’s progress. 
Also, the CBP puts substantial eff ort into regularly communicating 
scientifi c results to the public via weekly and quarterly publica-
tions (Th e Bay Journal and the Chesapeake Futures Report). Th is 
has helped obtain public support and educate stakeholders. 

Comprehensive Everglades Restoration Plan
Th e CERP was established to address the water distribution crisis 
in South and Central Florida. Because the “crisis” was widely ac-
cepted politically and publicly, CERP was able to generate politi-
cal and fi nancial support. CERP has been well served by such a 
clearly defi ned and urgent problem. In the late 1980s, program 
members conducted a unique brainstorming session to develop 
program goals and objectives, which served to inform and defi ne 
the USACE reconnaissance and feasibility study and ultimately the 
CERP.

In this program, the organizational structure was fi xed and the 
range of restoration options already predetermined before science 
began to play a role. Th is situation constrained innovative science 
and limited the power of science to infl uence decisions. Also, this 
program has oft en been frustrated by tensions between state and 
federal agency partners, which may be a result of the USACE’s 
tendency to rely on engineering solutions to solve environmental 
problems or the highly political nature of the problem. At times, 
this confl ict has hindered progress and consumed resources. 
CERP also demonstrated the importance of a charismatic leader in 
gaining broad support for the program and negotiating compro-
mises between individuals and groups involved in the program. 

CERP has successfully established a spectrum of performance 
measures/indicators. Th ey did this by winnowing a list of 1,000 
potential indicators to approximately 50 that will be tracked; less 
than 10 were used for planning purposes in reporting to high-
level decision makers. Although the exercise resulted in a list of 
indicators, the brainstorm approach taken may not have been the 
most effi  cient or eff ective. CERP also has an adaptive monitoring 
assessment team that assesses early actions, or “demonstration” 
projects. Th e system-wide monitoring and assessment plan that 
was scheduled to be released at the end of 2003 (Applebaum 2003) 
may resolve the lack of attention and resource paid to monitoring 
in this program. 

California Bay–Delta Program
Th e simplifi ed objective of any program should be to determine 
that the appropriate restoration and management actions are pro-
posed and that they will work. CALFED has done well to ensure 
that proposed and accepted projects answer pertinent questions 
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about estuarine function and structure, are of high scientifi c qual-
ity, and have high probability to achieve the desired performance.

CALFED is a strongly “bottom-up” restoration program. It posts 
requests for proposals widely and selects projects on a competitive 
basis. Th is strategy guarantees high-quality science through a com-
petitive process, whereas the “top-down,” or directed, approach 
employed by most other programs in this study may diminish 
scientifi c creativity and quality. Because “bottom-up” restoration 
actions tend to be more opportunistic and potentially disjointed, 
CALFED has instituted a separate, directed science program to 
strategically address specifi c science and monitoring needs. Al-
though CALFED has a monitoring plan, they are still struggling to 
determine what to monitor and have instituted a program to scien-
tifi cally resolve monitoring metrics that comprehensively assess the 
contribution of CALFED restoration. 

CALFED has demonstrated that peer review is the most eff ective 
way to ensure the use of best available science. Th eir extensive 
internal and independent peer-review system has shown that the 
best combination of experts for a peer-review panel includes indi-
viduals who are local and involved in the program, local and unin-
volved, and non-local and uninvolved. Th ese individuals should be 
recognized as much for their objectivity as for their expertise. 

Additionally, CALFED has managed to infuse science throughout 
the program, partly aided by several “integration teams.” Vertical 
integration (see LCA program description in Methods) is best ac-
complished with purposeful help from planners or facilitators, as 
scientists themselves oft en do not excel at integrating their work 
with policy. 

Conceptual models have played an important role in commu-
nicating basic ecosystem understanding to CALFED program 
participants and as a scientifi c aid in making program decisions. 
Also, funding packages or portfolios, used by CALFED, are an in-
novative and creative approach to ensuring long-term funding and 
to integrating science throughout the process. It remains to be seen 
how CALFED’s funding portfolios will play out in the long term.

Glen Canyon Dam Adaptive Management 
Program
Th e most valuable lesson that this program provided was regarding 
the use of adaptive management in a restoration and experimental 
ecosystem management context. Adaptive management in this 
program requires a high level of participation and commitment 
from resource managers and scientists. It also requires constant 
feedback between resource users and scientists, and appropriate 
mechanisms must be in place to support this. Scientifi c experi-
ments, the foundation of adaptive management, are oft en diffi  cult 
to support, as demonstrated by the fact that there has only been 
one experimental fl ooding event at the Glen Canyon Dam. In 
comparison, it is generally easier to generate fi nancial support for 
monitoring programs than for adaptive management. 

Adaptive management is oft en misunderstood.  Th e term is 
sometimes used to describe informal learning from management 
mistakes and other times to describe management decisions based 
on controlled, scientifi c experiments.  For this tool to be properly 
used, it must be explained to all involved. Th e Glen Canyon Pro-
gram demonstrated the importance of educating users and stake-
holders about adaptive management. 

Louisiana Coastal Areas Ecosystem 
Restoration Program
Th e integration of science into the LCA program has been slow— 
possibly because science was not explicitly involved in the forma-
tion of the program. Th us, the program development process has 
not facilitated optimal use of science and, as a result, the program 
is still struggling to bring science into the decision-making process. 
Also, political pressures and powerful stakeholders, such as oyster 
growers, confi ne the range of possible solutions, thus limiting sci-
ence’s infl uence and legitimacy within the program. While several 
long- and short-term problems have resulted from not infusing 
science throughout the program, LCA’s Vertical Integration Team 
does represent a good example for a strategy to coordinate restora-
tion eff orts and link science and policy. 

Although the LCA program has successfully addressed the symp-
toms of the problems facing the Louisiana coast (land loss and 
eutrophication of the Mississippi River), it has struggled to address 
the underlying problems (dam construction and operation in the 
Missouri/Arkansas river basins, agricultural chemical use in the 
Mississippi River watershed, and coastal land-use practices). Be-
cause the root problem includes resource-use practices in the entire 
Mississippi–Ohio–Missouri River Basin, this program has had to 
balance the tendency to focus on smaller, localized problem symp-
toms with a long-term approach aimed at the underlying problems. 
Th is development was demonstrated by the transition from the res-
toration activities accomplished under the Breaux Act, the majority 
of which were small in scale and uncoordinated, to the watershed-
scale LCA program, which aims for a strategic approach to restora-
tion planning activities. 

Similarly to CERP, this program has been frustrated from tensions 
and misunderstandings between state and federal agency partners. 
Also, like most programs, the LCA has struggled to incorporate 
monitoring into the program. However, the LCA recently estab-
lished a long-overdue monitoring scheme for some Breaux Act 
actions. 

Th e National Technical Review Committee (NTRC) provides 
essential outside program review. Th is panel of external but in-
formed experts meets at least twice a year and serves as an 
excellent template for a strategy to ensure appropriate program 
actions and focus. 



10                                                   PUGET SOUND NEARSHORE PARTNERSHIP                                Technical Report 1 

Discussion
In this section, we organize lessons learned by general topic and 
explicit subject headings. Lessons presented in the Results section 
are discussed in the context of current knowledge and available 
literature. Th ree similarly structured documents provided espe-
cially helpful comparisons of restoration programs: Putting it Back 
Together: Making Ecosystem Restoration Work, published by Save 
the Bay (Koehler and Blair 2001); Investigative Review: Institu-
tional Arrangements, published by USACE’s Engineering Research 
and Design Center (Soileau 2002); and Lessons from Large Wa-
tershed Programs, published by the National Academy of Public 
Administration (Adler et al. 2000). Although these documents do 
not focus specifi cally on the role of science, they contributed to our 
comparative understanding of these programs. 

Best Available Science and Restoration Policy
Th e published literature is rich with insights into the oft en troubled 
relationship between science and policy.18 Th roughout our inter-
actions with the fi ve projects, we were reminded of several basic 
principles of an eff ective working relationship between science and 
policy that further suggest fundamental strategies for optimizing 
science’s role in the decision making processes. 

To avoid the misuse, and ensure the best use, of science, we must 
understand the fundamental limitations of the scientifi c discipline. 
Science is a process of inquiry grounded in hypothesis testing 
and observation. Scientists aim to produce objective, value-free19
information from data gathered from the natural world. Th us, 
scientists are comfortable collecting information that can be used 
to understand the potential consequences of actions; however, sci-
entists generally begin to feel uncomfortable when asked to advise 
decision makers regarding what should be done given the scientifi c should be done given the scientifi c should
information presented. Scientists who abandon objectivity for ad-
vocacy run the risk of loosing credibility in the eyes of other scien-
tists and the public (Boesch and Macke 2000). Th erefore, scientists 
should not be asked what should be done, but rather to defi ne the should be done, but rather to defi ne the should
possible range of actions and evaluate the consequences of those 
actions. Decision makers should then consider other factors, such 
as social, economic, and legal issues in addition to scientifi c input 
(Boesch 1999, Huxham and Sumner 2000).20

In order for science, and problems addressed by scientists, to eff ec-
tively infl uence decision-making, the science must be judged to be 
relevant. Clark et al. (2002) defi ned three attributes that infl uence 
the eff ectiveness of science:

Saliency—whether science is perceived as addressing policy-
relevant questions

Credibility—whether science meets standards of scientifi c rigor, 
technical adequacy, and truthfulness

Legitimacy—whether science is perceived as fair and politically 
unbiased

Generally, attaining these three attributes requires making diffi  cult 
compromises. Although defi ciencies in one attribute may be off set 
by strengths in another, some threshold level of all three attributes 
is required for science to contribute to policy decisions (Clark et al. 
2002).

In this study, all programs demonstrated that peer review is the 
best way to ensure credibility and the development and use of BAS. 
Th ese programs used the term “peer review” to describe activities that 
ranged from rigorous and anonymous review of products by out-
side technical experts to review of the overall restoration program 
by respected scientists from outside the program region. Th e op-
timal combination for reviewing products and proposals includes 
objective experts who are local and involved, local and uninvolved, 
and uninvolved and not local. Saliency and legitimacy were en-
hanced in these programs when high-level external review was 
employed.21 Th ese programmatic reviews provided critical outside 
advice to guide the focus and structure of the program. 

Although peer review is clearly the best way to ensure credible 
science, opinions vary about what is encompassed in “best avail-
able science.” Th e dissenting view proposed that “science” is not a 
monolith—not a thing, but just one way to frame issues in a very 
narrow context. One interviewee suggested that the term “schol-
arship” is perhaps better because it includes dimensions that are 
important to humans, such as the humanities, history, and the 
social sciences. Many people we talked with agreed that the divide 
between natural and social sciences should be narrowed, but few 
had demonstrated practical techniques to accomplish this. 

Problem Statements and Program Goals
All programs demonstrated that clearly articulated problems and 
goals are essential to ensure federal and state agency coordination. 
Also, the problem statement almost always emerges from a widely 
accepted “crisis,” which means that the public has to be involved in 

18.  For early articles see Dunn (1980) and Webber (1983).

19.  For discussions of whether science is truly value-free, see 
Huxham and Sumner (2000), p. 52-55. 

20.  Sabatier rejects the notion of neutral scientists in his 
promotion of the concept of an “advocacy coalition 
framework” (Sabatier 1988, 2000). See also Hass (1990) for a 
related discussion on “epistemic communities.”

21.  External programmatic review can lend credibility to 
national programs subjected to intense external scrutiny. 
LCA has benefi ted from a National Academy of Engineering 
review (scheduled to be released in April 2004) and also 
has established its own institutionalized panel, the NTRC. 
In 1999, the GCMRC’s adaptive management plan was 
reviewed by the NRC (1999). CERP was recently reviewed 
by the General Accounting Offi  ce (2003) and is in the 
process of establishing a NRC review panel (Applebaum 
2003). CALFED’s Independent Science Board provides 
review and advice and works with the NRC when outside 
review is necessary (CALFED 2003b). 
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defi ning the problem. Public buy-in at the problem-defi nition stage 
of the project is tied to many aspects of the potential for progress 
towards meeting restoration goals. Articulated problems should be 
phrased for the public—that is, “recover populations of key spe-
cies” rather than “improved sediment dynamics.” 

Th e overall goal of large-scale restoration programs should be to 
determine that the right actions are proposed and that they will 
work. Th is should include a well-developed approach to addressing 
problems. 

Fix the Problem, Not the Symptoms
All programs should be mindful of looking deeper than the sur-
face of the problem if a long-term solution is to be achieved. We 
were warned to be aware of surrogates; water fl ow requirements 
and intact salt-marsh habitats are all indicators that show overall 
ecosystem change and degradation. Th ese surrogates are both indi-
vidually valuable targets and important stepping stones to the para-
mount goal of recovering the integrity of ecosystems, but it should 
be remembered that surrogates are not the endpoint.

Cultural Diff erences Between Science and Policy
Clear communication between scientists and among users of scien-
tifi c information, or horizontal and vertical integration (see follow-
ing section), is a challenge for those at the policy/science interface 
(Douglas 2000). Th is arises from the cultural diff erences between 
scientists and policy makers. Th e need for translation between 
science and policy is oft en quite real as the disciplines have diff er-
ing world views, peer pressures, reward systems, and specialized 
speech and jargon. A well-documented source of misunderstand-
ing is the diff erent interpretations of uncertainty. Scientists are 
trained to work with uncertainty and confi dence intervals or prob-
ability statements to describe levels of uncertainty. To policy mak-
ers uncertainty oft en translates to risk, which in the political arena, 
is to be avoided at all costs (Bierbaum 2002, Boesch and Macke 
2000, Lee 1993). Th e divide separating interpretations of uncer-
tainty is large; “where science thrives on the unknown, politics is 
oft en paralyzed by it” (Gore 1992).

Policy makers frequently complain that scientists oft en fail to gen-
erate information in the short timeframe of most policy decisions 
(Bierbaum 2002, Boesch and Macke 2000, Douglas 2000). Science 
should not be asked to generate quick results from long-term 
studies; however, scientists could package preliminary results for 
delivery to policy makers. Conversely, future policy decisions can 
be based on a long-term strategy where planning decisions are co-
ordinated with the expected delivery of key scientifi c results. 

Science should phrase results in a way that is useful to decision 
makers. For example, it is helpful for decision makers to know “x% 
of a particular ecological feature must be unencumbered for it to 
be functional (± error bars).” Th is way information is packaged functional (± error bars).” Th is way information is packaged functional
such that decision makers can weigh scientifi c input against other 
factors that contribute to decisions, such as social values and 
economics. 

We found that oft en too much is expected of science and that 

sometimes scientists oversell what science can accomplish. Science 
can help reduce uncertainty by disproving experimental hypothe-
ses. Science does not naturally provide clear policy solutions. Even 
among the volumes of published literature explaining the distinct 
cultures of science and policy, there is still a need to translate be-
tween scientists and policy makers.

Program Organizational Structure 
For several programs, a strong lead scientist has been vital for 
negotiating compromises between science, politics, and stakehold-
ers. Th ese charismatic leaders should convey the consequences of 
actions over space and time and stay focused. Leadership should 
be established early in the program rather than later if possible. 
Intentions and goals are important, but the fi nal accomplishments 
of the program will likely be a result of the personalities in leader-
ship roles.

Another lesson was about the importance of building into the pro-
gram a mechanism to incorporate new people and fresh perspec-
tive. If the program will operate for more than 5 years, turnover in 
leadership and membership is essential. Hiring research fellows or 
short-term apprentices is a unique way to incorporate fresh 
perspective. 

Several programs mentioned the importance of a common geo-
graphic center for science and planning activities. Having a co-
located team engenders better interactions if program participants 
share space and resources. Also, teams and work committees 
should be provided with staff  support for optimal operation so that 
experts are not swamped with administrative details. 

Maximizing Use of Science
To address the high uncertainty in large-scale restoration, science 
should clearly have a role in any large-scale eff orts. However, there 
is not one correct model for that role. Th e programs examined all 
involved science, but the best strategies incorporated science into 
the process early, oft en from the beginning or before the formal 
creation of the program. If the program structure is fi xed before 
science begins to play a role, the alternatives that science can evalu-
ate are oft en predetermined and already limited, and all the stake-
holders do not necessarily see a thorough scientifi c assessment of 
all technically viable alternatives. In this situation, science is not 
operating optimally and may be frustrated by the organizational 
constraints of the program. 

In general, we observed that a bottom-up approach to soliciting 
restoration projects and proposals guaranteed high-quality science 
through a competitive process, whereas top-down approaches can 
diminish the creativity and quality of the science. However, a bot-
tom-up approach that allowed science to “bubble up” from the 
broader scientifi c community tended to result in an ad hoc, dis-
jointed approach to opportunistic, small-scale restoration while a 
top-down approach resulted in strategic, coordinated science. 
Th us, we found the best approach for incorporating science into 
the program was by using a directed approach with a built-in 
mechanism to incorporate unsolicited proposals. CALFED dem-
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onstrated this combination of bottom-up and top-down approach-
es by soliciting Requests for Proposals from the scientifi c commu-
nity while still maintaining the vision of strategic, long-term 
science. 

In these programs, science tended to be most eff ective when there 
was a formal pathway for transporting or translating scientifi c 
information to decision makers while science itself was insulated 
from the planning process. Th us, scientists were not put in a posi-
tion to advocate for decisions and risk losing credibility or be infl u-
enced by political pressures and risk compromising legitimacy, but 
were still able to provide unbiased scientifi c information for deci-
sion makers. Most programs, however, lack an effi  cient and estab-
lished method for getting scientifi c information to policy makers. 
We found that most programs are still driven by policy makers 
without adequate feedback from scientists. 

Vertical and Horizontal Coordination 
and Integration 
Most programs stressed that science is most eff ective when it is 
involved in the program formation process and infused through-
out every level of the program. If science is not well integrated into 
the program it can be detrimental to long-term progress because 
fundamental science issues may be overlooked. Th is infusion re-
quires a concerted integration eff ort. We found that integration is 
oft en limited by not having dedicated staff  because it is placed on 
the shoulders of part time staff  as extra work. Full-time research 
fellows have helped the Chesapeake Bay Program staff  with the 
integration eff ort. In two programs, vertical integration teams 
have been essential in coordinating restoration players within the 
program and linking policy and science. Also, CALFED’s portfolio 
funding approach helped to integrate science throughout the pro-
cess. 

Horizontal integration includes coordinating with appropriate 
academic groups and consulting fi rms. Th is eff ort also deserves 
assigned responsibility because it can be extremely valuable to tap 
into outside sources of information and expertise. Programs were 
most successful at horizontal integration when there was an exist-
ing research consortium in the area with which to collaborate. 

Lack of coordination between state and federal partners sometimes 
resulted in tensions that frustrated progress. We also noted that 
confl icting science issues, if not resolved, can disrupt the coordina-
tion of the program. Sometimes this resolution requires trained 
facilitators and outside planners. 

Conceptual and Numerical Models
Conceptual models help communicate scientifi c understanding to 
program participants, stakeholders, and the public. Th ese models 
also allow us to clearly explain the working hypotheses behind on-
going restoration projects and determine appropriate performance 
measures. Oft en there is confl icting scientifi c evidence for envi-
ronmental degradation. When the resulting competition between 
so-called objective experts is seen as politically motivated, it com-
promises scientifi c credibility and hampers acceptance of science 

and technology’s necessary contribution to ecosystem restoration. 
We found that drawing on a diverse community of scientists/tech-
nicians to develop conceptual and numerical working models to 
test all restoration strategies was a means to resolve confl icts and 
for passing a scientifi c “consensus” on to restoration managers 
and decision makers. In addition, the requirement in bottom-up 
programs such as CALFED, whereby proponents for funding were 
required to provide a conceptual model of the project and expected 
outcomes, greatly improved the quality of proposals and resulting 
projects.

Adaptive Management
Monitoring, adaptive management, and continual assessment of 
actions must be integrated for successful implementation and con-
tinued scientifi c learning in long-term restoration programs. Adap-
tive management is a very powerful, yet poorly understood, natural 
resource management tool that purposefully includes learning 
from scientifi c experiments. It must be understood by those who 
use, support, fund, and challenge it. Th erefore, education is a very 
important part of adaptive management.

Performance Measures
We found that performance measures may be more politically than 
scientifi cally useful. Gauging progress in response to restoration 
actions is important, but forgetting to look past the selected indica-
tors is dangerous. Selecting appropriate indicators of system health 
or program performance is extremely diffi  cult; we found that sev-
eral scientists were reluctant to judge ecosystem health with such 
narrow, static measures. Few programs have actually established 
performance measures. 

Monitoring and Assessment
Overwhelmingly, we heard from scientists that if it is impossible 
to monitor the results of project actions, the worth of the project 
should be seriously questioned. Several NST members suggested 
that no less than 20% of the money spent on restoration actions 
be devoted to monitoring and assessment. Scientists and policy 
makers have spent far too much money already on actions with 
unknown eff ects. Monitoring is the only way to understand short- 
and long-term eff ects of restoration action and more oft en than not 
it is the fi rst thing to be cut from the budget. 

Public Involvement and Support 
Regular and extensive communication of scientifi c results is one 
of the most important ways to obtain stakeholder/public invest-
ment in the program. To get the most out of best available science 
in restoration decision making, stakeholders and the public must 
perceive it as credible, legitimate, and salient. In these large-scale 
restoration programs, public support is vital because it is ultimately 
linked to the long-term sustainability of the program in terms of 
public buy-in and cooperation and funding appropriated to resto-
ration action. All programs agreed that the responsibility to ensure 
an established method of pubic outreach needs to be assigned to 
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some person or group. Public involvement can, however, be aided 
by the outreach capabilities of involved, local NGOs. 

Some disagreement existed over the quantity and form of public 
involvement. Most people indicated that there can never be too 
much, while others cautioned that too oft en the public’s prejudices 
or uninformed gut feelings are allowed to defi ne project direc-
tion and restoration actions. Th e latter view held that it is the 
responsibility of governmental agencies or resource managers to 
create an educated populace and to help the public understand the 
consequences of actions on spatial/temporal scales. Th is role is, of 

22.  For a discussion on “shared statements” of truth relative 
to PSNP, see the introduction of the Guiding Ecological 
Principles document (Goetz 2004).

course, dependent on managers and agency representatives who 
are themselves scientifi cally informed.

All programs agreed that it is essential to build credibility and trust 
in the program and, ultimately, its science. Th e best techniques for 
cultivating credibility and trust are with tools including peer re-
view and outreach, user-driven milestones, and articulated shared 
“statements of truth.”22 It is also essential to acknowledge the dif-
fi culty of explaining uncertainty and to demonstrate a convincing 
and accurate problem statement. 
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Conclusions
Science has an essential role in large-scale ecosystem restora-
tion. Th e high degree of uncertainty inherent in the scientifi c and 
technical requirements of ecosystem-scale restoration demands 
that actions are based on the best scientifi c understanding avail-
able. Th rough ongoing ecosystem restoration eff orts such as we 
described in this document, the role of science is becoming more 
defi ned and the strategies for incorporating science are gradually 
improving.

We were encouraged by the number of large-scale restoration 
programs available for our analysis. In general, these programs are 
making impressive progress towards the diffi  cult task of ecosystem 
restoration on a landscape scale. Th e diverse natural and political 
environments that shaped these programs and their resulting or-
ganizational structures provided a variety of strategies for optimal 
use of science. In essence, they provided us with experimental 
treatments to test the diverse approaches for incorporating science 
into their programs. Th ey also documented, albeit in hindsight, an 
array of pitfalls to be avoided. As more large-scale restoration ef-
forts emerge in the future, we trust that the lessons learned in these 
earlier programs will be refl ected as a heightened incorporation of 
the best available science and a proportional decrease in restora-
tion uncertainty.

General Conclusions
1. Clear and well-defi ned program goals must be translated 

into scientifi c and technical objectives.

a. Th e process of placing broad program goals into a 
scientifi c and technical context frames the initial scope, 
feasibility, and uncertainty associated with available 
approaches to restoration.

b. It is essential to ensure science is a participant in goal 
setting and problem defi nition and can contribute to the 
technical success of the program from the beginning.

c. Goals must be phrased to engage the public and decision 
makers.

2. Maintain the independence of science while balancing 
maximum communication and coordination across all 
program sectors.

a. Science should inform policy, and vice versa, but neither 
should regulate the role of the other; scientists and 
policy makers could each become a student of the other’s 
culture.

b. Incorporate and populate the scientifi c sector early, 
preferably at the same time that policy, management, 
outreach and the other sectors are developed.

c. Science should be allowed to focus on the technical and 
scientifi c goals, and those eff orts should not be diluted by 
infusion of other demands from the program for scientifi c 
analysis and advice not directly related to their mission.

d. Inter-program communication or “vertical integration” 
is essential where science is explicitly represented in 
other management, policy, outreach, and other program 
sectors.

3. Both bottom-up and top-down scientifi c direction needs 
to be integrated into a large-scale ecosystem restoration 
program.

a. Large-scale ecosystem restoration cannot be strategic if 
left  to bottom- (“bubble”) up science alone; distributing 
restoration alternatives across the landscape must be 
scaled to restore ecosystem processes, which is diffi  cult if 
not impossible with ad hoc deployment of opportunistic, 
small-scale restoration.

b. Similarly, scientifi c creativity must not be stifl ed by an 
overly authoritative science structure; programs should 
incorporate mechanisms and support for unsolicited 
proposals that allow the program to grow and evolve 
“outside the box” as well as draw in qualifi ed outside 
expertise.

c. In exemplary programs, illustrated to some degree by 
CALFED, some level of top-down scientifi c guidance 
provides a template within which bottom-up science can 
fl ourish and contribute.

4. Establish several layers of independent scientifi c review.

a. Establish a peer-review system of local-involved, local-
uninvolved, and external-uninvolved objective experts to 
critique solicited and unsolicited program initiatives and 
products.

b. Form an outside panel for broad programmatic review/
advice, potentially modeled aft er the LCA’s NTRC, 
that can provide critical guidance and credibility at the 
national/international level of expertise; this should serve 
as the program’s reality check. 

5. Allow science to systematically analyze the initial range of 
all possible restoration strategies and promote scientifi c 
assessment of emerging alternatives.

a. Aft er science has outlined the possibilities, these 
alternatives can be examined in detail by all stakeholders, 
through politics, economics, and social and legal factors 
for an equitable and sustainable solution.

6. Because large-scale restoration projects must ultimately 
develop spatially explicit models of fundamental ecosystem 
processes and structure, managers should require the use of 
conceptual models and promote more advanced modeling.

a. Conceptual models are essential to broad understanding 
at all levels of science, policy, and stakeholder involvement.
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b. All restoration strategies should be developed using 
a basic conceptual model, whether narrative or 
diagrammatic.

c. Predicting ecosystem responses and quantifying the level 
of uncertainty associated with restoration alternatives 
is best served by multiple levels of numerical modeling 
to capture underlying ecosystem processes and “forcing 
factors.”

7. Invest in a rigorous, science-based defi nition and application 
of adaptive management.

a. Science is implicit in adaptive management, not 
an aft erthought of a token policy concept; adaptive 
management is explicit experimentation and large, 
ecosystem-scale restoration is by defi nition experimental.

b. Commit to intensive monitoring and evaluation of 
initial, “demonstration” restoration projects; increased 
scientifi c understanding should be the goal, rather then 
simply to “move dirt.” 

8. Seek strong scientifi c leadership and avoid suppressing it.

a. Th e strongest programs, such as CALFED, have robust 
scientifi c leadership, wherein a lead scientist who is 
broadly respected provides guidance for the program’s 
science role.

b. Such a lead scientist should not be a spokesperson for 
management, but a communicator to management and 
the other sectors; this person can provide much of the 
important vertical integration (see #2).

9. Synthesize and disseminate scientifi c information in a 
manner that is timely and comprehensible to stakeholders.

a. Synthesize available information and organize it into 
transmittable knowledge.

b. Begin disseminating regular publications for the 
communication of scientifi c results to the general public.

c. Involve program scientists in outreach activities.

10. Encourage independent scientifi c collaboration and input.

a. Fund a research fellows program that supports (“post-
doc”) scientists early in their careers to work within 
the overall program, particularly to incorporate a fresh 
perspective and to link academic institutions to agencies 
and other technically involved stakeholders such as 
NGOs.

b. Solicit input and presentations by scientifi c experts, 

professionals, and restoration practitioners from outside 
the program.

c. Encourage collaboration with non-expert, local working 
groups.

d. Promote incorporation of social science into science 
teams or workgroups.

Observations
Several observations that were made during the ‘lessons learned’ 
exercise deserve specifi c mention, but not always because they were 
highlighted by these restoration programs; several were most no-
table for their absence in all programs. Th e four observations briefl y 
discussed below either frustrate present restoration eff orts—in the 
case of the fi rst two—or limit the full potential of optimal use of 
best available science in large-scale restoration eff orts—the second 
two. Among the programs, we did not fi nd resolution to these is-
sues; however, we discuss them here because they constitute, none-
theless, lessons learned by the NST.

Realistic Estimate of Required Resources and Time Frame
We found that programs are, not surprisingly, planning poorly for 
the numerous expensive and time-consuming unknown variables 
that are characteristic of ecosystem management. Politics and spe-
cial interest groups still dictate the focus of most programs, which 
results in a distraction from program goals. With hindsight, many 
political distractions could have been avoided with pro-active as-
sessment of the political climate and receptiveness of the public. 
Generally speaking, natural scientists are not good at judging the 
receptiveness of the public to their restoration suggestions, so per-
haps this important initial task should be assigned to trained pro-
fessionals. Th e method of presentation could mean the diff erence 
between a successful, publicly supported program and a program 
that the public, or select stakeholders, sabotage. 

Funding
Scientists in several programs were frustrated by the constraints 
of the fi scal year budget cycle. In programs that were particularly 
linked to the U.S. federal budget, such as those under the USACE 
authority, scientists typically described their eff orts as scrimping 
during most of the year’s limited funding only to spend feverishly 
at the end of the year. In addition to being an obviously ineffi  cient 
use of resources, this spending pattern is especially contrary to the 
long-term and steady funding needs of most restoration ecology 
studies. Alternatively, funding packages or portfolios, such as those 
used by CALFED, are an innovative, creative, and more effi  cient 
approach to ensuring the long-term funding that allows scientifi c 
and restoration eff orts to proceed optimally. 

Data Management
Despite the NST’s lengthy consideration of a comprehensive data 
management system and standard policy for coordination of PSNP 
scientifi c and planning information, we found that none of the pro-
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grams we surveyed highlighted data management as a prominent 
organizational or funding priority. Th ere was no good example of 
an eff ective approach to data management although all programs 
were generally aware of its importance. While considerable invest-
ment in data management will not guarantee good science per se, a 
strategic approach to data management is fundamental to the ap-
plication of scientifi c results and should be formulated at program 
onset. Good data management also provides the means to translate 
and widely disseminate data within and outside the program.

Social Sciences
Although several programs mentioned the importance of incorpo-
rating all scientifi c disciplines—social as well as natural sciences—
into restoration eff orts, none of the programs actually involved so-
cial scientists as a part of their institutional framework. Th e incor-
poration of a broader, more inclusive meaning of science into our 
defi nition of BAS is a challenging yet worthy objective of future 
large-scale, ecosystem restoration eff orts where humans make up 
an increasing and inexorable part of the landscape.
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A. Project organizational structure and 
activities

1. What is the purpose of your program? What are the 
problems (actual or perceived) that are the focus of 
the program? What are the goals? Are there project 
milestones? How are decisions made?

2. What is the organizational structure of your program? Is 
there a steering committee or an NST analog? How were 
members at all levels selected?

3. What SPECIFIC actions have been taken as part of this 
program? How was it decided to take these actions? 
Who proposed them? Are they part of a large plan? How 
were they funded? Are the projects being monitored? 
Who is doing this monitoring?

4. Does your program review or comment on specifi c 
permit types of actions?

5. How does your program connect to the public? How 
much local “control” or input is there? What are the 
other players in the game in the area and how do they 
have input?

6. How has the program evolved/changed over time? How 
would you characterize today vs. the program’s start-up?

7. Did they have suites of early action projects that have 
been “no regrets”?

B. Restoration planning and guidance

1. Are you doing process-based restoration (vs. structure-
based)? How do you defi ne “project” site in a process-
based restoration scheme? Examples?

2. Is there a set of guiding ecological or science principles? 
How do you decide between opportunistic projects vs. 
strategic ecosystem restoration?

3. Is there a plan available that provides guidance? How 
was the plan developed? Is the plan intended to just 
guide your specifi c program or is there a larger-scale 
plan?

4. Did you develop a conceptual model or models to guide 
the program?

5. Did you have strategy at fi rst? Were there bad 
assumptions?

6. How does your program distinguish among the 
disparate components of science to determine what may 
provide useful guidance and what may not.

C.  How is the system “broken?” Assessment of 
the causal mechanisms?

1. What are the major scientifi c uncertainties (i.e., major 
information needs) in the program? How were those 
identifi ed? What is being done about them?

2. How do you balance between theoretical long-range 
strategic science and short-term needs?

3. How do you narrow down lists of problems to the 
primary issue(s) your program will address?

D.  Data management

1. How does your program handle and manage data? Do 
they collect and maintain their own? Is there a central 
database/location that all have access to?

E. External factors

1. What inputs does socio-economics have in the decision-
making process?

2. What are major impediments (of all types) to attaining 
goals and objectives (science-based, policy-based, 
fi nancial impediments)?

F. Integrating science into restoration planning 
and assessment

1. What inputs does “science” have in the decision-making 
process? Is there policy or political control of science? 
If science was not used in selected parts of the program, 
which parts and why not?

2. How much of your project’s scientifi c studies could 
be considered “basic” science, as opposed to direct 
application to the project (e.g., for a better, broader 
understanding of ecosystem processes)?

3. What were the specifi c recommendations from the 
science team that helped in guiding restoration? How 
were recommendations used? If recommendations 
weren’t used, why not? 

4. How was science used in the development of the 
restoration plan?

5. How do you “translate” science to managers/decision 
makers?

6. How would you recommend integrating science into 
large projects such as the Puget Sound Nearshore 
Ecosystem Study?

Appendix A: Interview Questions 
Lessons Learned in Large-Scale Restoration Project Efforts in the USA

General Questions for Restoration Project Planners and Scientists
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7. How do you “update” 20-year-old (thinking) scientists?

8. How do you balance high-level science oversight 
(program review) vs. on-the-ground needs for design/
review?

9. Is there modeling? In particular, are there scenario (e.g., 
eff ects of future actions) types of models that are used to 
help decision making?

10. How do you involve the larger local scientifi c 
community? Has this increased or decreased the 
incentive of the academic scientists involved to 
participate in similar investigations in the future?

11. How do you turn science into political support (i.e., “tell 
a story”)?

12. How were science:policy/politics confl icts resolved, if 
they were? 

13. How did you handle multi-disciplinary work?

G. Monitoring and adaptive management

1. Is adaptive management, in the true sense of using 
restoration as an experiment that can be modifi ed 

adaptively in response to scientifi c/technical assessment, 
applied in your program? If so, how? Is there an 
adaptive management plan? How was it developed?

2. How are you learning from early projects? Do you have 
the ability, mechanism, and inclination to change the 
program from early actions?

3. How essential is a comprehensive managing program 
(upfront studies vs. actions vs. monitoring, monitoring 
each site)?

4. How are performance measures developed and 
evaluated? Do you use objective metrics such as IBI, 
etc.?

H. Peer review

1. What has been the role of “outside” peer reviews? What 
types and how many of these types of reviews are there?

2. How does high-level (e.g., NAS/NRC) peer-review 
happen?
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sf

ul
 o

r n
ot

?

Ye
s; 

he
lp

fu
l

Ye
s, 

fo
ur

 p
ilo

t p
ro

je
ct

s t
ha

t 
ha

ve
 y

et
 to

 b
e 

co
ns

tr
uc

te
d.

  
Th 

es
e 

ar
e 

m
os

tly
 to

 te
st

 te
ch

-
no

lo
gi

es
.

H
ig

h-
pr

ofi
 le

 p
ro

je
ct

s, 
w

ith
 e

xt
en

siv
e 

st
ak

eh
ol

de
r i

nv
ol

ve
m

en
t a

nd
 o

rg
an

i-
za

tio
n,

 a
re

 “s
ig

na
tu

re
 p

ro
je

ct
s”

 th
at

 
ha

ve
 b

ee
n 

us
ef

ul
 in

 te
st

in
g 

re
st

or
a-

tio
n 

su
cc

es
s, 

bu
t t

he
y’r

e 
st

ill
 tr

yi
ng

 to
 

fi g
ur

e 
ou

t n
ex

t s
te

ps
 fo

r t
ho

se
 a

re
as

.

N
ot

 re
al

ly
C

W
PP

RA
 c

on
st

itu
te

d 
th

es
e 

pr
oj

ec
ts

.

In
 w

ha
t s

ta
ge

 is
 th

e 
pr

o-
gr

am
?

W
el

l a
lo

ng
 w

ith
 a

ct
io

ns
 

an
d 

pr
oj

ec
t a

nd
 lo

ng
-t

er
m

 
di

re
ct

io
n.

In
 th

e 
fi n

al
 p

la
nn

in
g 

st
ag

es
 

be
fo

re
 im

pl
em

en
ta

tio
n

ER
P 

in
 im

pl
em

en
ta

tio
n

H
av

e 
co

nd
uc

te
d 

on
e 

A
M

 e
xp

er
i-

m
en

t a
nd

 st
ill

 le
ar

ni
ng

 a
nd

 p
la

n-
ni

ng
 fo

r t
he

 n
ex

t.

Fi
ni

sh
ed

 re
co

nn
ai

ss
an

ce
 st

ud
y 

an
d 

pr
ep

ar
-

Fi
ni

sh
ed

 re
co

nn
ai

ss
an

ce
 st

ud
y 

an
d 

pr
ep

ar
-

Fi
ni

sh
ed

 re
co

nn
ai

ss
an

ce
 st

ud
y 

an
d 

pr
ep

ar
-

Fi
ni

sh
ed

 re
co

nn
ai

ss
an

ce
 st

ud
y 

an
d 

pr
ep

ar
-

in
g 

to
 su

bm
it 

fe
as

ib
ili

ty
 re

po
rt

 to
 c

on
gr

es
s.

in
g 

to
 su

bm
it 

fe
as

ib
ili

ty
 re

po
rt

 to
 c

on
gr

es
s.

in
g 

to
 su

bm
it 

fe
as

ib
ili

ty
 re

po
rt

 to
 c

on
gr

es
s.

in
g 

to
 su

bm
it 

fe
as

ib
ili

ty
 re

po
rt

 to
 c

on
gr

es
s.

Restoration Planning and Guidance (continued) Actions and Activities
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A
pp

en
di

x 
C

. P
ro

gr
am

 C
om

pa
ri

so
n 

M
at

ri
x 

(c
on

t.)

C
he

sa
pe

ak
e 

Ba
y 

Pr
og

ra
m

 
(C

BP
)

C
om

pr
eh

en
siv

e 
Ev

er
gl

ad
es

 
Re

st
or

at
io

n 
Pr

oj
ec

t (
C

ER
P)

C
al

ifo
rn

ia
 B

ay
-D

el
ta

 P
ro

je
ct

 
(C

A
LF

ED
)

G
le

n 
C

an
yo

n 
D

am
 A

da
pt

iv
e

M
an

ag
em

en
t P

ro
gr

am
 (G

C
A

M
P)

Lo
ui

sia
na

 C
oa

st
al

 A
re

as
 P

ro
gr

am
 (L

C
A

)

A
re

 th
er

e 
ex

pl
ic

it 
se

le
ct

io
n 

cr
ite

ri
a 

fo
r r

es
to

ra
tio

n 
ac

tio
ns

?  
A

re
 th

ey
 st

ra
te

gi
c,

 
lo

ng
-t

er
m

? 

U
nk

no
w

n
Th 

e 
se

le
ct

io
n 

cr
ite

ri
a 

ar
e 

la
rg

el
y 

po
lit

ic
al

.
Pr

op
os

al
s 

ar
e 

aw
ar

de
d 

fu
nd

in
g 

on
 

co
m

pe
tit

iv
e 

ba
sis

 a
nd

 m
us

t 
fi t

 i
nt

o 
th

e f
oc

us
 o

f C
A

LF
ED

.  P
ro

je
ct

s a
re

 re
-

vi
ew

ed
 b

y 
th

e 
te

ch
ni

ca
l r

ev
ie

w
 b

oa
rd

 
an

d 
th

e 
ge

og
ra

ph
ic

 re
vi

ew
 b

oa
rd

. 

U
nk

no
w

n
A

s y
et

 n
o 

pr
oc

es
s b

ey
on

d 
co

st
-e

ff e
ct

iv
en

es
s

A
s y

et
 n

o 
pr

oc
es

s b
ey

on
d 

co
st

-e
ff e

ct
iv

en
es

s
A

s y
et

 n
o 

pr
oc

es
s b

ey
on

d 
co

st
-e

ff e
ct

iv
en

es
s

A
s y

et
 n

o 
pr

oc
es

s b
ey

on
d 

co
st

-e
ff e

ct
iv

en
es

s

A
re

 a
ct

io
ns

 m
on

ito
re

d 
(a

nd
 

by
 w

ho
m

)?
Ye

s. 
 M

on
ito

ri
ng

 is
 

or
ga

ni
ze

d 
by

 su
bc

om
m

it-
te

es
 a

nd
 c

ar
ri

ed
 o

ut
 b

y 
ag

en
ci

es
, a

ca
de

m
ic

s, 
or

 b
y 

ci
tiz

en
 g

ro
up

s.

Ve
ry

 li
ttl

e
Pe

rf
or

m
an

ce
 m

ea
su

re
s a

re
 th

e 
m

ai
n 

w
ay

 to
 n

ot
 o

nl
y 

m
on

ito
r b

ut
 a

ss
es

s 
pr

og
re

ss
; j

us
t n

ow
 re

qu
ir

in
g 

pr
oj

ec
t 

to
 d

o 
m

on
ito

ri
ng

. N
ew

 IR
W

M
 p

ro
-

gr
am

 h
as

 y
et

 to
 d

ev
el

op
 p

ro
to

co
ls.

Ye
s. 

 M
on

ito
ri

ng
 is

 o
rg

an
iz

ed
 b

y 
th

e 
G

C
M

RC
 a

nd
 c

on
tr

ac
te

d 
ou

t o
r 

as
sig

ne
d 

to
 o

th
er

 g
ro

up
s.

C
W

PP
RA

 h
as

 a
 w

el
l d

ev
el

op
ed

 m
on

ito
ri

ng
 

C
W

PP
RA

 h
as

 a
 w

el
l d

ev
el

op
ed

 m
on

ito
ri

ng
 

C
W

PP
RA

 h
as

 a
 w

el
l d

ev
el

op
ed

 m
on

ito
ri

ng
 

C
W

PP
RA

 h
as

 a
 w

el
l d

ev
el

op
ed

 m
on

ito
ri

ng
 

pr
og

ra
m

, w
hi

ch
 L

C
A

 w
ill

 li
ke

ly
 b

ui
ld

 o
n.

pr
og

ra
m

, w
hi

ch
 L

C
A

 w
ill

 li
ke

ly
 b

ui
ld

 o
n.

pr
og

ra
m

, w
hi

ch
 L

C
A

 w
ill

 li
ke

ly
 b

ui
ld

 o
n.

pr
og

ra
m

, w
hi

ch
 L

C
A

 w
ill

 li
ke

ly
 b

ui
ld

 o
n.

H
ow

 d
oe

s y
ou

r p
ro

gr
am

 
en

su
re

 th
e 

be
st

 a
ct

io
ns

 a
re

 
be

in
g 

ta
ke

n?

U
nk

no
w

n
U

nk
no

w
n

En
su

re
 “g

oo
d”

 p
ro

po
sa

ls 
by

 n
ot

 b
e-

in
g 

af
ra

id
 to

 sa
y 

“n
o”

 a
nd

 b
y 

ho
ld

in
g 

w
or

ks
ho

ps
 to

 te
ac

h 
pe

op
le

 h
ow

 to
 

w
rit

e 
a 

go
od

 p
ro

po
sa

l.

U
nk

no
w

n
N

o 
pr

oc
es

s a
t p

re
se

nt

H
ow

 a
re

 a
ct

io
ns

 fu
nd

ed
?

M
an

y 
fu

nd
in

g 
so

ur
ce

s, 
fe

de
ra

l b
ud

ge
ts

D
ire

ct
 fe

de
ra

l/s
ta

te
M

an
y 

pr
op

os
al

s a
re

 se
le

ct
ed

 b
y 

a 
hi

gh
ly

 c
om

pe
tit

iv
e 

RF
P;

 h
ow

ev
er

, 
so

m
e 

pr
og

ra
m

 a
re

as
, s

uc
h 

as
 c

on
ve

y-
an

ce
 p

ro
je

ct
s, 

ha
ve

 n
ot

 y
et

 b
ee

n 
su

bj
ec

t t
o 

ri
go

ro
us

 c
om

pe
tit

io
n.

Fe
de

ra
l p

ro
gr

am
 b

ud
ge

t
A

s p
ar

t o
f p

ro
gr

am
 im

pl
em

en
ta

tio
n 

st
ra

t-
A

s p
ar

t o
f p

ro
gr

am
 im

pl
em

en
ta

tio
n 

st
ra

t-
A

s p
ar

t o
f p

ro
gr

am
 im

pl
em

en
ta

tio
n 

st
ra

t-
A

s p
ar

t o
f p

ro
gr

am
 im

pl
em

en
ta

tio
n 

st
ra

t-
eg

y, 
ba

se
d 

on
 fe

as
ib

ili
ty

 re
po

rt

D
o 

yo
u 

pr
ac

tic
e 

ad
ap

tiv
e 

m
an

ag
em

en
t?

 H
ow

?
W

or
ki

ng
 to

w
ar

ds
 A

M
, 

bu
t p

ra
ct

ic
in

g 
ad

ap
tiv

e 
le

ar
ni

ng

Ye
s, 

th
er

e 
is 

an
 a

da
pt

iv
e 

m
on

i-
to

ri
ng

 a
ss

es
sm

en
t t

ea
m

 th
at

 a
s-

se
ss

es
 p

ro
gr

es
s a

nd
 m

on
ito

rs
.

A
da

pt
iv

e 
m

an
ag

em
en

t i
s a

 fu
nd

a-
m

en
ta

l t
en

an
t o

f t
he

 E
RP

.
Ye

s. 
 Th

 i
s i

s t
he

 fo
un

da
tio

n 
of

 th
e 

pr
og

ra
m

.
N

o.
  Th

 e
y’r

e 
w

or
ki

ng
 o

n 
ad

ap
tiv

e 
le

ar
n-

N
o.

  Th
 e

y’r
e 

w
or

ki
ng

 o
n 

ad
ap

tiv
e 

le
ar

n-
N

o.
  Th

 e
y’r

e 
w

or
ki

ng
 o

n 
ad

ap
tiv

e 
le

ar
n-

N
o.

  Th
 e

y’r
e 

w
or

ki
ng

 o
n 

ad
ap

tiv
e 

le
ar

n-
in

g 
an

d 
th

e 
Sc

ie
nc

e 
Pl

an
 la

ys
 o

ut
 so

m
e 

pr
in

ci
pl

es
.

Is
 th

er
e 

an
 a

da
pt

iv
e 

m
an

-
ag

em
en

t p
la

n 
an

d 
ho

w
 w

as
 

it 
de

ve
lo

pe
d?

U
nk

no
w

n
Th 

e 
ad

ap
tiv

e 
m

an
ag

em
en

t 
pl

an
 is

 st
ill

 b
ei

ng
 d

ev
el

op
ed

.  
Th 

e 
pr

oc
es

s i
s c

oo
rd

in
at

ed
 b

y 
th

e 
RE

C
O

V
ER

 te
am

.

Th 
e 

pl
an

 w
ill

 b
e 

de
ve

lo
pe

d 
us

in
g 

w
or

ks
ho

ps
, C

M
s, 

in
te

gr
at

in
g 

pe
er

-
re

vi
ew

ed
 A

M
 p

ro
je

ct
 p

ro
po

sa
ls,

 a
nd

 
pa

ne
ls 

of
 e

xp
er

ts
.

Ye
s, 

de
ve

lo
pe

d 
by

 sc
ie

nt
ist

s
In

 p
ro

po
se

d 
Sc

ie
nc

e 
Pl

an

Is
 th

er
e 

a 
m

ec
ha

ni
sm

 to
 

in
co

rp
or

at
e 

le
ss

on
s l

ea
rn

ed
 

fr
om

 e
ar

ly
 a

ct
io

n 
pr

oj
ec

ts
?  

D
o 

yo
u 

us
e 

it?

Ye
s

Ye
s, 

th
e 

pi
lo

t p
ro

je
ct

s a
dd

re
ss

 
ar

ea
s o

f u
nc

er
ta

in
ty

 a
nd

 e
ac

h 
ha

s m
ec

ha
ni

sm
s t

o 
le

ar
n 

fr
om

 
th

e 
ex

pe
ri

en
ce

.

ER
P 

ha
s m

ad
e 

so
m

e 
at

te
m

pt
 a

t a
 

“l
oo

k 
ba

ck
” e

xe
rc

is
e.

Ye
s, 

th
ro

ug
h 

A
M

C
on

du
ct

ed
 u

nd
er

 C
W

PP
RA

; L
C

A
 w

ou
ld

 
C

on
du

ct
ed

 u
nd

er
 C

W
PP

RA
; L

C
A

 w
ou

ld
 

C
on

du
ct

ed
 u

nd
er

 C
W

PP
RA

; L
C

A
 w

ou
ld

 
C

on
du

ct
ed

 u
nd

er
 C

W
PP

RA
; L

C
A

 w
ou

ld
 

co
nd

uc
t i

t t
hr

ou
gh

 S
ci

en
ce

 P
la

n.

Is
 th

er
e 

m
on

ito
ri

ng
?  

H
as

 
it 

be
en

 d
iffi 

 c
ul

t t
o 

ju
st

ify
?  

D
oe

s i
t p

la
y 

a 
la

rg
e 

ro
le

?

Ye
s, 

w
at

er
 q

ua
lit

y 
m

on
i-

to
ri

ng
 st

ar
te

d 
ve

ry
 e

ar
ly,

 
bu

t i
t h

as
 o

nl
y 

re
ce

nt
ly

 e
x-

pa
nd

ed
 to

 b
e 

w
id

el
y 

us
e-

fu
l. 

 It
 re

m
ai

ns
 so

m
ew

ha
t 

ch
al

le
ng

in
g 

to
 ju

st
ify

.

Th 
er

e 
ha

s b
ee

n 
he

av
y 

fi n
an

ci
al

 
in

ve
st

m
en

t i
n 

m
on

ito
ri

ng
 

fr
om

 e
ar

ly
 o

n.
  E

ar
ly

 a
ct

io
n 

m
on

ito
ri

ng
 p

ro
je

ct
s a

re
 c

al
le

d 
“d

em
on

st
ra

tio
n 

pr
oj

ec
ts

.”

Th 
er

e 
is 

lim
ite

d 
m

on
ito

ri
ng

 o
f 

sp
ec

ifi 
c 

pr
oj

ec
ts

. Th
 e

y’r
e 

st
ill

 st
ru

g-
gl

in
g 

w
ith

 a
 to

ke
n 

co
m

m
itm

en
t t

o 
m

on
ito

ri
ng

 a
nd

 p
oo

r f
ol

lo
w

-t
hr

ou
gh

 
(f

ro
m

 v
isi

t n
ot

es
).

Ye
s, 

m
on

ito
ri

ng
 is

 a
 su

bs
ta

nt
ia

l 
pa

rt
 o

f t
he

 p
ro

gr
am

 a
nd

 it
 h

as
 b

ee
n 

ch
al

le
ng

in
g 

to
 ju

st
ify

, b
ut

 it
 st

ar
te

d 
w

he
n 

th
e 

da
m

 w
as

 b
ui

lt,
 w

hi
ch

 
he

lp
ed

.

M
on

ito
ri

ng
 o

f B
re

au
x 

A
ct

 e
ff o

rt
s i

s w
el

l 
M

on
ito

ri
ng

 o
f B

re
au

x 
A

ct
 e

ff o
rt

s i
s w

el
l 

M
on

ito
ri

ng
 o

f B
re

au
x 

A
ct

 e
ff o

rt
s i

s w
el

l 
M

on
ito

ri
ng

 o
f B

re
au

x 
A

ct
 e

ff o
rt

s i
s w

el
l 

es
ta

bl
ish

ed
, a

lb
ei

t a
t m

in
im

al
 le

ve
ls.

D
o 

yo
u 

ha
ve

 p
er

fo
rm

an
ce

 
m

ea
su

re
s?

Ye
s, 

m
os

tly
 in

 fo
rm

 o
f 

ec
os

ys
te

m
 in

di
ca

to
rs

. “
40

%
 

re
du

ct
io

n 
of

 n
ut

rie
nt

s”
 w

as
 

a n
ot

ew
or

th
y m

ea
su

re
.

Ye
s, 

fr
om

 e
ar

ly
 o

n.
 1

,0
00

 
in

di
ca

to
rs

 w
er

e 
de

ve
lo

pe
d 

an
d 

na
rr

ow
ed

 d
ow

n 
to

 u
nd

er
 5

0.

Ye
s, 

pr
ot

ot
yp

es
 h

av
e 

be
en

 d
ev

el
op

ed
 

an
d 

PM
s w

ill
 fo

llo
w.

U
nk

no
w

n
N

ot
 e

xp
lic

itl
y, 

an
d 

m
ay

 h
av

e 
ac

tu
al

ly
 

be
en

 d
e-

em
ph

as
iz

ed
; L

C
A

 w
ou

ld
 d

ev
el

op
 

be
en

 d
e-

em
ph

as
iz

ed
; L

C
A

 w
ou

ld
 d

ev
el

op
 

be
en

 d
e-

em
ph

as
iz

ed
; L

C
A

 w
ou

ld
 d

ev
el

op
 

be
en

 d
e-

em
ph

as
iz

ed
; L

C
A

 w
ou

ld
 d

ev
el

op
 

pe
rf

or
m

an
ce

 m
ea

su
re

s t
hr

ou
gh

 th
e 

Sc
ie

nc
e 

pe
rf

or
m

an
ce

 m
ea

su
re

s t
hr

ou
gh

 th
e 

Sc
ie

nc
e 

pe
rf

or
m

an
ce

 m
ea

su
re

s t
hr

ou
gh

 th
e 

Sc
ie

nc
e 

pe
rf

or
m

an
ce

 m
ea

su
re

s t
hr

ou
gh

 th
e 

Sc
ie

nc
e 

Pl
an

.

H
ow

 w
er

e 
pe

rf
or

m
an

ce
 

m
ea

su
re

s d
ev

el
op

ed
 a

nd
 

us
ed

 in
 e

va
lu

at
io

n?

U
nk

no
w

n
D

ev
el

op
ed

 b
y 

m
ak

in
g 

a 
lo

ng
 

lis
t a

nd
 w

in
no

w
in

g 
it 

do
w

n.
  

Th 
is 

m
et

ho
d 

m
ay

 n
ot

 h
av

e 
be

en
 th

e 
m

os
t e

ffi  
ci

en
t o

r c
or

-
re

ct
 a

pp
ro

ac
h.

Pr
ot

ot
yp

e P
M

s d
ev

el
op

ed
 b

y 
Sc

ie
nc

e 
Pr

og
ra

m
 co

ns
ul

ta
nt

 u
sin

g 
Sc

ie
nc

e 
Pr

og
ra

m
’s 

te
m

pl
at

e f
or

 g
ui

da
nc

e o
f P

M
 

se
le

ct
io

n.
  A

s m
or

e i
s l

ea
rn

ed
, r

ea
l P

M
s 

w
ill

 b
e s

ub
st

itu
te

d 
fo

r p
ro

to
ty

pe
s (

1)
.

U
nk

no
w

n
N

on
e 

at
 th

is 
tim

e

Actions and Activities (cont.) Monitoring and Adaptive Management



28                                                   PUGET SOUND NEARSHORE PARTNERSHIP                                Technical Report 1 

A
pp

en
di

x 
C

. P
ro

gr
am

 C
om

pa
ri

so
n 

M
at

ri
x 

(c
on

t.)

C
he

sa
pe

ak
e 

Ba
y 

Pr
og

ra
m

 
(C

BP
)

C
om

pr
eh

en
siv

e 
Ev

er
gl

ad
es

 
Re

st
or

at
io

n 
Pr

oj
ec

t (
C

ER
P)

C
al

ifo
rn

ia
 B

ay
-D

el
ta

 P
ro

je
ct

 
(C

A
LF

ED
)

G
le

n 
C

an
yo

n 
D

am
 A

da
pt

iv
e

M
an

ag
em

en
t P

ro
gr

am
 (G

C
A

M
P)

Lo
ui

sia
na

 C
oa

st
al

 A
re

as
 P

ro
gr

am
 (L

C
A

)

D
o 

yo
u 

em
pl

oy
 “o

ut
sid

e”
 

pe
er

 re
vi

ew
s?

  
Ye

s
C

RO
G

EE
 

pr
ov

id
es

 
in

de
pe

n-
de

nt
 sc

ie
nt

ifi 
c r

ev
ie

w.
  C

ur
re

nt
ly

 
w

or
ki

ng
 to

 e
st

ab
lis

h 
an

 o
ut

sid
e 

N
at

io
na

l 
A

ca
de

m
y 

of
 S

ci
en

ce
s 

re
vi

ew
 p

an
el

 th
at

 w
ill

 li
ke

ly
 r

e-
pl

ac
e C

RO
G

EE
 (w

eb
sit

e)
. 

A
ll 

pr
op

os
al

s a
nd

 p
ro

du
ct

s a
re

 p
ee

r 
re

vi
ew

ed
.  

Th 
e 

In
de

pe
nd

en
t S

ci
-

en
ce

 B
oa

rd
 is

 th
e 

m
ai

n 
pe

er
-r

ev
ie

w
 

pa
ne

l, 
bu

t o
th

er
 te

ch
ni

ca
l p

an
el

s a
nd

 
st

an
di

ng
 b

oa
rd

s a
lso

 p
ro

vi
de

 re
vi

ew
 

(8
/1

4/
03

 m
ee

tin
g,

 it
em

 #
8)

.  

U
nk

no
w

n
Th 

e 
N

at
’l 

Te
ch

 R
ev

ie
w

 C
om

m
itt

ee
 is

 th
e 

Th 
e 

N
at

’l 
Te

ch
 R

ev
ie

w
 C

om
m

itt
ee

 is
 th

e 
Th 

e 
N

at
’l 

Te
ch

 R
ev

ie
w

 C
om

m
itt

ee
 is

 th
e 

Th 
e 

N
at

’l 
Te

ch
 R

ev
ie

w
 C

om
m

itt
ee

 is
 th

e 
ou

ts
id

e 
re

vi
ew

 b
oa

rd
, a

nd
 th

er
e 

is 
an

 
on

go
in

g 
N

RC
 re

vi
ew

.

Is
 th

er
e 

so
m

e 
ot

he
r e

st
ab

-
lis

he
d 

w
ay

 to
 a

cc
es

s e
xp

er
t 

ad
vi

ce
?

Ye
s, 

co
lla

bo
ra

tio
n 

w
ith

 
re

se
ar

ch
 c

on
so

rt
iu

m
s.

C
ur

re
nt

ly
 p

ut
tin

g 
a 

pe
er

-
re

vi
ew

 p
ro

gr
am

 to
ge

th
er

 to
 

re
vi

ew
 R

EC
O

V
ER

 p
ro

du
ct

s.

Th 
er

e 
ha

s b
ee

n 
so

m
e 

pr
ob

le
m

s 
se

cu
ri

ng
 e

xt
er

na
l p

ee
r r

ev
ie

w
 

an
d 

ac
ce

ss
 to

 a
dv

ic
e 

fr
om

 o
ut

sid
e 

ex
pe

rt
s. 

Bu
t, 

th
ey

 in
ve

st
 c

on
sid

er
ab

le
 

re
so

ur
ce

s i
n 

pe
er

 re
vi

ew
.  

Th 
is 

is 
du

e 
to

 a
 la

ck
 o

f a
n 

es
ta

bl
ish

ed
 sy

st
em

 (1
). 

U
nk

no
w

n
W

or
ki

ng
 p

an
el

s h
av

e 
in

de
pe

nd
en

t s
ci

en
-

W
or

ki
ng

 p
an

el
s h

av
e 

in
de

pe
nd

en
t s

ci
en

-
W

or
ki

ng
 p

an
el

s h
av

e 
in

de
pe

nd
en

t s
ci

en
-

W
or

ki
ng

 p
an

el
s h

av
e 

in
de

pe
nd

en
t s

ci
en

-
tis

ts
; a

lso
, t

he
 N

TR
C

.

H
ow

 d
oe

s h
ig

h-
le

ve
l (

e.
g.

, 
N

A
S/

N
RC

) p
ee

r-
re

vi
ew

 
ha

pp
en

?

U
nk

no
w

n
In

fr
eq

ue
nt

 re
vi

ew
 (e

.g
. O

M
B 

st
ud

y)
It 

do
es

n’t
 h

ap
pe

n 
w

ith
in

 th
e p

ro
gr

am
; 

to
o 

fi n
e o

f s
ca

le.
 In

 th
e n

ex
t c

ou
pl

e y
ea

rs
 

th
ey

’re
 p

lan
ni

ng
 a 

N
at

io
na

l A
ca

de
m

y 
C

om
pa

ra
tiv

e R
ev

ie
w

 (1
, p

18
).

U
nk

no
w

n
Li

ttl
e 

re
vi

ew
 o

f B
re

au
x 

A
ct

 p
ro

po
sa

ls.
  

Th 
er

e 
is 

an
 o

ng
oi

ng
 N

RC
 re

vi
ew

 w
hi

ch
 

Th 
er

e 
is 

an
 o

ng
oi

ng
 N

RC
 re

vi
ew

 w
hi

ch
 

Th 
er

e 
is 

an
 o

ng
oi

ng
 N

RC
 re

vi
ew

 w
hi

ch
 

Th 
er

e 
is 

an
 o

ng
oi

ng
 N

RC
 re

vi
ew

 w
hi

ch
 

w
ill

 re
vi

ew
 th

e 
N

at
’l.

 T
ec

h.
 re

vi
ew

 re
po

rt
.

w
ill

 re
vi

ew
 th

e 
N

at
’l.

 T
ec

h.
 re

vi
ew

 re
po

rt
.

w
ill

 re
vi

ew
 th

e 
N

at
’l.

 T
ec

h.
 re

vi
ew

 re
po

rt
.

w
ill

 re
vi

ew
 th

e 
N

at
’l.

 T
ec

h.
 re

vi
ew

 re
po

rt
.

In
 w

ha
t w

ay
s i

s t
he

 p
ub

lic
 

in
vo

lv
ed

?
Lo

ts 
of

 p
ub

lic
 in

vo
lv

em
en

t
Li

ttl
e 

pu
bl

ic
 in

vo
lv

em
en

t
Lo

ts
 o

f p
ub

lic
 in

vo
lv

em
en

t w
ith

 
pu

bl
ic

 b
on

ds
, o

ut
re

ac
h,

 a
nd

 a
 h

ig
h 

le
ve

l o
f e

xi
st

in
g 

pu
bl

ic
 in

te
re

st

U
nk

no
w

n
Th 

er
e 

ha
ve

 b
ee

n 
m

an
y 

pu
bl

ic
 m

ee
tin

gs
 

Th 
er

e 
ha

ve
 b

ee
n 

m
an

y 
pu

bl
ic

 m
ee

tin
gs

 
Th 

er
e 

ha
ve

 b
ee

n 
m

an
y 

pu
bl

ic
 m

ee
tin

gs
 

Th 
er

e 
ha

ve
 b

ee
n 

m
an

y 
pu

bl
ic

 m
ee

tin
gs

 
un

de
r 2

05
0,

 a
nd

 si
m

ila
r s

ta
ke

ho
ld

er
 m

ee
t-

un
de

r 2
05

0,
 a

nd
 si

m
ila

r s
ta

ke
ho

ld
er

 m
ee

t-
un

de
r 2

05
0,

 a
nd

 si
m

ila
r s

ta
ke

ho
ld

er
 m

ee
t-

un
de

r 2
05

0,
 a

nd
 si

m
ila

r s
ta

ke
ho

ld
er

 m
ee

t-
in

gs
 u

nd
er

 L
C

A
.

Is
 th

er
e 

sc
ie

nc
e 

ou
tr

ea
ch

 to
 

th
e 

pu
bl

ic
?

Ye
s w

ith
 re

gu
la

r r
ep

or
ts

 
an

d 
pu

bl
ic

at
io

ns
N

ot
 sp

ec
ifi 

ca
lly

 fr
om

 sc
ie

nc
e,

 
bu

t C
ER

P 
ha

s a
n 

ou
tr

ea
ch

 
pr

og
ra

m
 a

nd
 p

ub
lic

 m
ee

tin
gs

 
ar

e 
he

ld
 to

 d
el

iv
er

 sc
ie

nt
ifi 

c 
in

fo
rm

at
io

n 
to

 th
e 

pu
bl

ic
.

Ye
s,t

he
re

 is
 in

vo
lv

em
en

t o
n 

w
or

ki
ng

 
gr

ou
ps

. C
A

LF
ED

 h
as

 re
ce

nt
ly

 in
tr

o-
du

ce
d 

an
 o

nl
in

e 
sc

ie
nc

e 
jo

ur
na

l a
nd

 
al

l d
oc

um
en

ts
, i

nc
lu

di
ng

 p
ro

po
sa

ls,
 

ar
e 

on
 th

e 
w

eb
.

U
nk

no
w

n
N

o 
sc

ie
nc

e 
ou

tr
ea

ch

Is
 th

e 
pu

bl
ic

 in
fo

rm
ed

?  
Su

p-
po

rt
iv

e?
In

fo
rm

ed
 a

nd
 su

pp
or

tiv
e,

 
ye

s
In

fo
rm

ed
 y

es
, a

nd
 la

rg
el

y 
su

pp
or

tiv
e 

al
th

ou
gh

 th
er

e 
is 

st
ak

eh
ol

de
r c

on
fl i

ct
.

In
fo

rm
ed

 fa
irl

y 
w

el
l, 

an
d 

fa
irl

y 
su

p-
po

rt
iv

e 
al

th
ou

gh
 th

er
e 

is 
st

ak
eh

ol
de

r 
co

nfl
 ic

t; 
bu

t t
he

y 
ha

ve
 su

pp
or

te
d 

fu
nd

in
g 

pr
op

os
iti

on
s.

In
fo

rm
ed

 fa
irl

y 
w

el
l, 

an
d 

su
p-

po
rt

iv
e 

fr
om

 a
ll 

bu
t t

he
 p

ow
er

 
co

m
pa

ni
es

 w
ho

 a
re

 n
o 

lo
ng

er
 v

er
y 

cr
iti

ca
l.

In
fo

rm
ed

 o
f t

he
 p

ro
bl

em
, b

ut
 n

ot
 o

f t
he

 
In

fo
rm

ed
 o

f t
he

 p
ro

bl
em

, b
ut

 n
ot

 o
f t

he
 

In
fo

rm
ed

 o
f t

he
 p

ro
bl

em
, b

ut
 n

ot
 o

f t
he

 
In

fo
rm

ed
 o

f t
he

 p
ro

bl
em

, b
ut

 n
ot

 o
f t

he
 

so
lu

tio
n.

  Th
 e

re
 is

 tr
em

en
do

us
 st

ak
eh

ol
de

r 
so

lu
tio

n.
  Th

 e
re

 is
 tr

em
en

do
us

 st
ak

eh
ol

de
r 

so
lu

tio
n.

  Th
 e

re
 is

 tr
em

en
do

us
 st

ak
eh

ol
de

r 
so

lu
tio

n.
  Th

 e
re

 is
 tr

em
en

do
us

 st
ak

eh
ol

de
r 

co
nfl

 ic
t e

sp
ec

ia
lly

 fr
om

 th
e 

oy
st

er
 g

ro
w

er
s, 

co
nfl

 ic
t e

sp
ec

ia
lly

 fr
om

 th
e 

oy
st

er
 g

ro
w

er
s, 

co
nfl

 ic
t e

sp
ec

ia
lly

 fr
om

 th
e 

oy
st

er
 g

ro
w

er
s, 

co
nfl

 ic
t e

sp
ec

ia
lly

 fr
om

 th
e 

oy
st

er
 g

ro
w

er
s, 

bu
t g

en
er

al
 p

ub
lic

 is
 su

pp
or

tiv
e 

as
 sh

ow
n 

bu
t g

en
er

al
 p

ub
lic

 is
 su

pp
or

tiv
e 

as
 sh

ow
n 

bu
t g

en
er

al
 p

ub
lic

 is
 su

pp
or

tiv
e 

as
 sh

ow
n 

bu
t g

en
er

al
 p

ub
lic

 is
 su

pp
or

tiv
e 

as
 sh

ow
n 

by
 st

at
e-

w
id

e 
pa

ss
ag

e 
of

 c
on

st
itu

tio
na

l 
by

 st
at

e-
w

id
e 

pa
ss

ag
e 

of
 c

on
st

itu
tio

na
l 

am
en

dm
en

ts
 fo

r f
un

di
ng

.

H
ow

 d
o 

yo
u 

st
ru

ct
ur

e/
co

n-
tr

ol
 p

ub
lic

 in
vo

lv
em

en
t?

U
nk

no
w

n
U

nk
no

w
n

Th 
ro

ug
h 

FA
C

A
U

nk
no

w
n

LC
A

 h
as

 a
ct

ua
lly

 b
ee

n 
av

oi
di

ng
 F

A
C

A
.

LC
A

 h
as

 a
ct

ua
lly

 b
ee

n 
av

oi
di

ng
 F

A
C

A
.

LC
A

 h
as

 a
ct

ua
lly

 b
ee

n 
av

oi
di

ng
 F

A
C

A
.

LC
A

 h
as

 a
ct

ua
lly

 b
ee

n 
av

oi
di

ng
 F

A
C

A
.

D
o 

yo
u 

em
pl

oy
 fa

ci
lit

at
or

s 
in

 p
ub

lic
 se

ss
io

ns
?

Ye
s

U
nk

no
w

n
To

 so
m

e 
de

gr
ee

U
nk

no
w

n
H

av
e 

tr
ie

d 
to

Im
pa

ct
 o

f s
oc

io
-e

co
no

m
ic

s 
on

 d
ec

isi
on

s?
U

nk
no

w
n 

La
rg

e 
im

pa
ct

.
So

ci
o-

ec
on

om
ic

s a
re

 a
 fa

ct
or

 in
 d

ec
i-

sio
n 

m
ak

in
g.

  O
n 

th
e 

Sc
ie

nc
e 

Bo
ar

d,
 

ot
he

r d
is

ci
pl

in
es

 a
re

 a
lso

 re
pr

es
en

te
d 

ot
he

r t
ha

n 
ju

st
 te

ch
ni

ca
l s

ci
en

ce
.  

Ex
pl

ic
itl

y 
in

cl
ud

ed
 in

 E
nv

iro
nm

en
ta

l 
W

at
er

 A
cc

ou
nt

.

M
ed

iu
m

 im
pa

ct
.

Th 
er

e 
is 

a 
co

st
 e

ff e
ct

iv
en

es
s a

na
ly

sis
, b

ut
 

Th 
er

e 
is 

a 
co

st
 e

ff e
ct

iv
en

es
s a

na
ly

sis
, b

ut
 

Th 
er

e 
is 

a 
co

st
 e

ff e
ct

iv
en

es
s a

na
ly

sis
, b

ut
 

Th 
er

e 
is 

a 
co

st
 e

ff e
ct

iv
en

es
s a

na
ly

sis
, b

ut
 

no
 m

ul
ti-

cr
ite

ri
a 

de
ci

sio
n 

m
ak

in
g.

W
ha

t a
re

 th
e p

rim
ar

y 
im

-
pe

di
m

en
ts

 to
 at

ta
in

in
g 

go
al

s?
U

nk
no

w
n

U
nk

no
w

n
M

ag
ni

tu
de

 o
f c

ha
lle

ng
e,

 a
nd

 w
at

er
 

re
so

ur
ce

 c
on

st
ra

in
ts

. 
U

nk
no

w
n

Po
te

nt
ia

l r
es

ou
rc

e 
co

nfl
 ic

ts
, a

nd
 th

e 
sc

al
e 

Po
te

nt
ia

l r
es

ou
rc

e 
co

nfl
 ic

ts
, a

nd
 th

e 
sc

al
e 

Po
te

nt
ia

l r
es

ou
rc

e 
co

nfl
 ic

ts
, a

nd
 th

e 
sc

al
e 

Po
te

nt
ia

l r
es

ou
rc

e 
co

nfl
 ic

ts
, a

nd
 th

e 
sc

al
e 

of
 th

e 
pr

ob
le

m
 a

nd
 li

ke
ly

 so
lu

tio
ns

.

Peer Review Public involvement External factors

1.
  C

al
ifo

rn
ia

 B
ay

–D
el

ta
 P

ro
gr

am
: S

ci
en

ce
 P

ro
gr

am
 M

ul
ti-

Ye
ar

 P
ro

gr
am

 P
la

n 
(Y

ea
rs

 4
-7

). 
 A

ug
us

t 2
00

3.



 Lessons Learned from Large-Scale Restoration Efforts in the USA  29

Adaptive management—sci-
entifi c experiments applied to 
natural resource management. 
It prescribes adapting manage-
ment based on the results of 
rigorous scientifi c experimenta-
tion that is built into the man-
agement plan. 

Conceptual model—in the 
cases examined here, a model, 
either numerical or diagram-
matic, that summarizes and 
describes a simplifi ed version of 
the natural environment.

Directed vs. discovery sci-
ence—directed science is what 
we’ve referred to as “top-down,” 
or science that is called for as 
part of a science plan. Discov-
ery science, or “bottom-up” sci-
ence is not orchestrated by an 
overarching plan, but “bubbles” 
up from the broader scientifi c 
community.

Ecosystem—system which 
includes all the organisms of 
an area and the environment in 
which they live (Collin 1988). A 
biological community together 
with the physical and chemi-
cal environment with which it 
interacts (National Research 
Council [NRC] 1992).

Ecosystem function—any per-
formance attribute or rate func-
tion at some level of biological 
organization (e.g., energy fl ow, 
detritus processing, nutrient 
spiraling) (NRC 1992).

Indicator—a substance which 
shows that another substance is 
present; species which has par-
ticular requirements and whose 
presence in an area shows that 
these requirements are pres-
ent also. An indicator species 
is sensitive to changes in the 
environment and can warn that 
environmental changes are tak-
ing place (Collin 1988).

Landscape scale/large-scale—
this is a gauge to measure 
the magnitude of the project 
relative to its surroundings. 
Large-scale projects usually 
overlap governmental juris-
dictions, thus requiring col-
laboration from a broad range 
of participants. Large-scale is 
also a measurement relative to 
other restoration projects in the 
region. For example, CERP is 
large-scale and the Kissimmee 
River project, dwarfed by CERP, 
is smaller scale.

Mitigation—actions taken to 
avoid, reduce, or compensate 
for the eff ects of environmen-
tal damage. Among the broad 
spectrum of possible actions 
are those that restore, enhance, 
create, or replace damaged eco-
system (NRC 1992).

Performance measures—met-
rics or indicators (see previous) 
that are related to an ecosystem 
process or function and are 
measurable in a natural ecosys-
tem, which can be used to judge 
the performance of restoration 
actions. Programmatic perfor-
mance measures could measure 
public support, access to fund-
ing, etc. 

Processes-based restoration—
restoration (see following) or 
processes that shape an ecosys-
tem, such as sediment transport 
or erosion, rather than the res-
toration of ecosystem features, 
such as tidal marshes or species 
populations.

Restoration—returning an eco-
system to a close approximation 
of its pre-disturbance state in 
terms of structure and function 
(NRC 1992).

Glossary of Terms



PSNERP and the Nearshore Partnership

Th e Puget Sound Nearshore Ecosystem Restoration Project
(PSNERP) was formally initiated as a General Investigation (GI) 
Feasibility Study in September 2001 through a cost-share agree-
ment between the U.S. Army Corps of Engineers and the State of 
Washington, represented by the Washington Department of Fish 
and Wildlife. Th is agreement describes our joint interests and re-
sponsibilities to complete a feasibility study to 

“…evaluate signifi cant ecosystem degradation in the 
Puget Sound Basin; to formulate, evaluate, and screen 
potential solutions to these problems; and to recommend 
a series of actions and projects that have a federal inter-
est and are supported by a local entity willing to provide 
the necessary items of local cooperation.”

Th e current Work Plan describing our approach to completing this 
study can be found at:

http://pugetsoundnearshore.org/documents/StrategicWorkPlanfi nal.
pdf

Since that time, PSNERP has attracted considerable attention and 
support from a diverse group of individuals and organizations 
interested and involved in improving the health of Puget Sound 
nearshore ecosystems and the biological, cultural, and economic 
resources they support. Th e Puget Sound Nearshore Partnership
is the name we have chosen to describe this growing and diverse 
group, and the work we will collectively undertake that ultimately 
supports the goals of PSNERP, but is beyond the scope of the GI 
Study. Collaborating with the Puget Sound Action Team, the Near-
shore Partnership seeks to implement portions of their Work Plan 
pertaining to nearshore habitat restoration issues. We understand 
that the mission of PSNERP remains at the core of our partner-
ship. However restoration projects, information transfer, scientifi c 
studies, and other activities can and should occur to advance our 
understanding, and ultimately, the health of the Puget Sound near-
shore beyond the original focus and scope of the ongoing GI Study. 
As of the date of publication for this Technical Report, our partner-
ship includes participation by the following entities:

Interagency Committee for Outdoor Recreation

King Conservation District

King County

National Wildlife Federation

NOAA Fisheries 

Northwest Indian Fisheries Commission

People for Puget Sound

Pierce County 

Puget Sound Action Team 

Salmon Recovery Funding Board

Taylor Shellfi sh Company

Th e Nature Conservancy

U.S. Army Corps of Engineers

U.S. Environmental Protection Agency

U.S. Geological Survey

U.S. Fish and Wildlife Service

University of Washington

Washington Department of Ecology

Washington Department of Fish and Wildlife

Washington Department of Natural Resources

Washington Public Ports Association

Washington Sea Grant
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